

Cook County Sheriff's Office Bureau of Information and Technology

IT 2023 Strategic Report

Item #23-0310

January 25, 2023

Strategic Goals

- **Expand Collaborative Data Exchange with Justice Partners**
- **Increase Automation**
- **Reduce Investment in Hardware Inventory**
- **Optimize Data Classification and Protection**
- **Continue and Augment Transparency and Accountability**

Overview: Sheriff's Current Major Projects

- **Current Projects**
 - Bond Court Automation
 - Chevin Fleet Management
 - Dacra eTicketing
 - CCOMS Upgrade
 - RTU Security Upgrade

Bond Court Automation Project Summary

Strategic Goals: Automation, Collaboration

- **Phase 1 Implementation Complete**
 - Arrest Data Exchange Live: CCSO, CPD State's Attorney and OCJ
 - All Justice Partners Business Process Management [BPM] Tool for Daily Bond Court Operations
- **Phase 2 Starting- Estimate 60 Days to Implementation**
 - Upgrade BPM Tool
 - Implement Document Scanning and Sharing via ESB
 - Chicago District 10 for the Pilot Program for scanning

VDI – Virtual Desktop Infrastructure

Strategic Goals: Automation, Reduce Inventory Investment

- **Proof Of Concept In Progress**
 - Develop ROI Analysis and Determine Value
 - Share with County CIO round table to see if other Agencies can benefit and reduce overall cost for County.
- **Execute Implementation**
 - ROI Must Show Sound Investment

Spirion – Data Classification

Strategic Goals: Automation, Data Classification and Protection

- **Limited Rollout Complete**
 - Results Show System Functions as Expected
- **Expand Implementation**
 - Rollout Office-Wide
 - Increase Data Handling Automation to Increase Data Protection