# Cook County Sheriff's Office Bureau of Information and Technology

IT 2024 Strategic Report

Item #24-0370

February 29, 2024

#### **Strategic Goals**

- Expand Collaborative Data Exchange with Justice Partners
- Increase Automation
- Support Law Enforcement Cross-Agency Collaboration
- Expand Data Security
- Enhance Intra-Departmental Communication and Collaboration
- Continue and Augment Transparency and Accountability
- Develop Al Governance Structure

## **Overview: Sheriff's Current Major Projects**

#### Current Projects

- eMitts Exchange
- Department of Corrections Data Exchange
- Jail Management System [CCOMS] Migration
- RMS Cloud Migration
- Slack Cross-Agency Communications Integration
- CCSO Intranet Redesign
- Data Perimeter Hardening
- Develop AI Implementation Roadmap

#### **Department of Corrections Data Exchange**

#### **Strategic Goals: Automation, Collaboration**

- Phase 1 Implementation Complete
  - Arrest Data Exchange Live: CCSO, CPD State's Attorney and OCJ
  - All Justice Partners Business Process Management [BPM] Tool for Daily Bond Court Operations
- Phase 2 In Testing Pending
  - Electronic Mittimus Exchange Testing with CCC
  - Department of Corrections Custodial Data Exchange CCC testing

# Jail Management System [CCOMS] Migration

#### Strategic Goals: Automation, Realize ROI on Microsoft Investment

- Migration GoLive Pending
  - Currently in User Acceptance Testing
  - GoLive Target Late April 2024
- Realize Increased ROI
  - Leverage Microsoft Investment to Future-Proof CCOMS Environment
  - Expand CCSO-Internal Skill Sets to Implement New Applications

#### **RMS Cloud Migration**

#### Strategic Goals: Automation, Increase Microsoft ROI, Cross-Agency Collaboration

- Phase 1 State/Illinois State Police Interface Modernization
  - GoLive Target Late March 2024
  - State-Led Project to Modernize all State-Level Interfaces
- Phase 2 LEADS Migration
  - Completion Target Late April 2024
  - Project to move Clearnet and LEADS integration from CPD to CCSO Cloud Environment
- Phase 3 RMS Cloud Application GoLive
  - GoLive Target Late July 2024
  - All CCSO and County Law Enforcement RMS Functionality Migrated to the CCSO Cloud and in Production

## **Slack Cross-Agency Communications Integration**

#### Strategic Goals: Automation, Cross-Agency Collaboration

- Slack Environment Live and In Production
  - Supports Secure, CJIS-Compliant Cross-Agency Situational Awareness and Resource Coordination
  - Allows for Rapid Communication between Multiple Cook County and City of Chicago Law Enforcement Agencies on Emerging Issues

## **CCSO Intranet Redesign**

- Strategic Goals: Automation, Enhance Intra-Departmental Communication and Collaboration
- Development Complete, Deployment Pending
  - Modernize SheriffNet platform and Functionality
  - Integrate Automated Document Work Flows
  - Enhance Agency-Wide Communications

#### **Data Perimeter Hardening**

- Strategic Goals: Automation, Expand Data Security
- Multiple Projects In Progress
  - Data Classification [Spirion] Deployed and in Production
  - Introduce Security and Information Event Management [SEIM] Tools
    - Enables automated data gathering about system and security status enterprise-wide
  - Enhance Security and Penetration Testing
  - Expand Required End-User Security Awareness Training Subjects
  - Continue Comprehensive Software Testing and Updating

## **Develop AI Implementation Roadmap**

- Strategic Goals: Automation, Develop AI Governance Structure, Enhance Intra-Departmental Communication and Collaboration, Continue and Augment Transparency and Accountability
- CCSO AI Policy and Governance Frameworks in Development
  - Key Principle: Human in the Loop [HITL]
  - Al Policy in Review with Institutional and Industry Experts
- CCSO Identifying Candidate Projects
  - ChatBot for Employee Assistance
  - Internal Data Analysis for Rapid Answers to Complex Questions