



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

**File #:** 14-1568      **Version:** 1      **Name:** 3-12-2014 C and Plans Lake Cook 05-A5021-07-RP  
**Type:** Change in Plans and Extra Work (Highway)      **Status:** Approved  
**File created:** 2/13/2014      **In control:** Roads and Bridges Committee (Inactive. There is now a Transportation Committee)  
**On agenda:** 3/12/2014      **Final action:** 4/9/2014  
**Title:** PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): A Lamp Concrete Contractors, Inc., Village of Schaumburg, Illinois

Request: Refer to the Committee of Roads and Bridges

Section: 05-A5021-07-RP

Location: Lake Cook Road, Pfingsten Road to Waukegan Road in the Village of Deerfield

Board District: 14

Good(s) or Service(s): New item was added at the request of Village of Deerfield for work on their infrastructure. This change represents the difference between the estimated quantities and actual field quantities of work performed with more diamond grinding of concrete pavement, concrete curb, concrete sidewalk, sidewalk detectible warnings, and inlets type A.

Fiscal Impact: \$95,110.58 (increase)

Accounts: Motor Fuel Tax Fund 600-600

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work of the above captioned project in the Village of Deerfield. The quantities as shown on the contract documents were estimated for bidding purposes only. The cost of this item will be reimbursed by the Village of Deerfield

**Sponsors:**

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
4/9/2014	1	Board of Commissioners	approve	
4/9/2014	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
3/12/2014	1	Board of Commissioners	refer	Pass

**PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** A Lamp Concrete Contractors, Inc., Village of Schaumburg, Illinois

**Request:** Refer to the Committee of Roads and Bridges

**Section:** 05-A5021-07-RP

**Location:** Lake Cook Road, Pfingsten Road to Waukegan Road in the Village of Deerfield

**Board District:** 14

**Good(s) or Service(s):** New item was added at the request of Village of Deerfield for work on their infrastructure. This change represents the difference between the estimated quantities and actual field quantities of work performed with more diamond grinding of concrete pavement, concrete curb, concrete sidewalk, sidewalk detectible warnings, and inlets type A.

**Fiscal Impact:** \$95,110.58 (increase)

**Accounts:** Motor Fuel Tax Fund 600-600

**Summary:** The Department of Transportation and Highways respectfully submits a change in plans and extra work of the above captioned project in the Village of Deerfield. The quantities as shown on the contract documents were estimated for bidding purposes only. The cost of this item will be reimbursed by the Village of Deerfield