



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 17-0930 **Version:** 1 **Name:** HOH Systems, Inc. Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 12/29/2016 **In control:** Board of Commissioners
On agenda: 1/18/2017 **Final action:** 1/18/2017
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: HOH Systems, Inc. Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Professional Architectural and Engineering Services

Original Contract Period: 7/27/2010 - One year after construction completion

Proposed Contract Period Extension: 1/1/2017-12/31/2018

Total Current Contract Amount Authority: \$671,970.00

Original Approval (Board or Procurement): 7/27/2010, \$612,000.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 5/1/2012, \$59,970.00

This Increase Requested: N/A

Potential Fiscal Impact: N/A

Accounts: Capital Improvement Program

Contract Number(s): 10-41-115

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This Contract was approved and executed without a defined end date. This amendment allows Capital Planning to establish a clearly defined expiration date and to extend the contract to allow HOH Systems, Inc. to continue to provide Design Services for the DOC Cell Locks, Doors and Frames Replacement Project-this project falls under the Countywide Public Safety Building Envelope Renewal/Replacement Projects major project group (MPG).

This contract was awarded through a Request for Qualification (RFQ) process in accordance with the Cook County Procurement Code. HOH Systems, Inc., were selected based on established evaluation criteria.

Sponsors:

Indexes: (Inactive) ELAINE LOCKWOOD BEAN, Chief, Bureau of Asset Management

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/18/2017	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: HOH Systems, Inc. Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend contract

Good(s) or Service(s): Professional Architectural and Engineering Services

Original Contract Period: 7/27/2010 - One year after construction completion

Proposed Contract Period Extension: 1/1/2017-12/31/2018

Total Current Contract Amount Authority: \$671,970.00

Original Approval (Board or Procurement): 7/27/2010, \$612,000.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 5/1/2012, \$59,970.00

This Increase Requested: N/A

Potential Fiscal Impact: N/A

Accounts: Capital Improvement Program

Contract Number(s): 10-41-115

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This Contract was approved and executed without a defined end date. This amendment allows Capital Planning to establish a clearly defined expiration date and to extend the contract to allow HOH Systems, Inc. to continue to provide Design Services for the DOC Cell Locks, Doors and Frames Replacement Project-this project falls under the Countywide Public Safety Building Envelope Renewal/Replacement Projects major project group (MPG).

This contract was awarded through a Request for Qualification (RFQ) process in accordance with the Cook County Procurement Code. HOH Systems, Inc., were selected based on established evaluation criteria.