



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 19-4276 **Version:** 1 **Name:** Western Remac Inc., Woodridge, Illinois Change in Plans for the Sign Panel Assembly Maintenance
Type: Change in Plans and Extra Work (Highway) **Status:** Approved
File created: 6/24/2019 **In control:** Transportation Committee
On agenda: 9/5/2019 **Final action:** 9/26/2019
Title: PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Western Remac Inc., Woodridge, Illinois

Action: Refer to Transportation Committee

Section: 13-8SPAM-34-GM, 15-8SPAM-35-GM, 16-8SPAM-00-GM, and 17-8SPAM-00-GM

Contract Number(s): 13-53-054

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Countywide

Board District: Countywide

Good(s) or Service(s): Fabrication, Installation, Removal, Relocation and Maintenance

Fiscal Impact: \$441,484.07 decrease

Accounts: Motor Fuel Tax: 11300.1500.29150.540370

Summary: The Department of Transportation and Highways respectfully submits the Proposed Change in Plans due to a savings regarding this contract. This contract is for the fabrication, installation, removal, relocation and maintenance of existing as well as new sign panel assemblies and their appurtenances located along various roads on the Cook County Highway System. The decreases are attributed to the difference between the estimated quantities and actual field quantities of work performed with decrease in quantities required to maintain roadway signing on the roadway network.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/26/2019	1	Board of Commissioners	approve	Pass

9/25/2019	1	Transportation Committee	recommend for approval	Pass
9/5/2019	1	Board of Commissioners	refer	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Western Remac Inc., Woodridge, Illinois

Action: Refer to Transportation Committee

Section: 13-8SPAM-34-GM, 15-8SPAM-35-GM, 16-8SPAM-00-GM, and 17-8SPAM-00-GM

Contract Number(s): 13-53-054

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Countywide

Board District: Countywide

Good(s) or Service(s): Fabrication, Installation, Removal, Relocation and Maintenance

Fiscal Impact: \$441,484.07 decrease

Accounts: Motor Fuel Tax: 11300.1500.29150.540370

Summary: The Department of Transportation and Highways respectfully submits the Proposed Change in Plans due to a savings regarding this contract. This contract is for the fabrication, installation, removal, relocation and maintenance of existing as well as new sign panel assemblies and their appurtenances located along various roads on the Cook County Highway System. The decreases are attributed to the difference between the estimated quantities and actual field quantities of work performed with decrease in quantities required to maintain roadway signing on the roadway network.