



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

<b>File #:</b>	16-3912	<b>Version:</b>	1	<b>Name:</b>	The Chicago Consultants Studio, Inc., Chicago, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>			Approved
<b>File created:</b>	6/15/2016	<b>In control:</b>			Board of Commissioners
<b>On agenda:</b>	6/29/2016	<b>Final action:</b>			6/29/2016
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Bureau of Asset Management

Vendor: The Chicago Consultants Studio, Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Professional Consulting Services

Original Contract Period: 3/12/2014 - 5/11/2015, with one (1), three (3) month renewal option

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$3,286,671.00

Original Approval (Board or Procurement): 3/12/2014, \$2,408,000.00

Previous Board Increase(s) or Extension(s): 11/18/2015, \$730,000.00, 11/1/2015 - 5/31/2016

Previous Chief Procurement Officer Increase(s) or Extension(s): 5/13/2015, 5/12/2015 - 8/11/2015; 9/15/2015, \$148,671.00, 8/12/2015 - 10/31/2015; 6/15/2016, 6/1/2016 - 11/30/2016

This Increase Requested: \$495,000.00

Potential Fiscal Impact: FY 2016 \$495,000.00

Accounts: 031-260 (\$78,000.00); 01569-760030470010-580 (\$417,000.00)

Contract Number(s): 1430-13421

Concurrences:

The vendor has met the Minority and Women Owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: The Chicago Consulting Studio ("CCS") has successfully completed the scope of the base contract and authorized extensions and increases on-schedule and within budget. There is a need for continued program/development management services for the project through the next six months until a construction management team is on board to manage the Central Campus redevelopment. This proposed amendment engages the services of the existing professional service firms. The team includes CCS and Cotter Consulting for strategic program/development management for the Central Campus Health Center and Market Rate development. The Bureau believes continuation with this team as the County's program/development manager will be an efficient means to ensure a successful launch of the implementation phases of the overall Campus redevelopment.

This contract was awarded as a Comparable Government Procurement pursuant to Section 31-140 of the Procurement Code. Chicago Consultants Studio, Inc. was previously awarded a contract by the Illinois Medical District Commission through a competitive Request for Proposals (RFP) process.

**Sponsors:**

**Indexes:** (Inactive) ELAINE LOCKWOOD BEAN, Chief, Bureau of Asset Management

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
6/29/2016	1	Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Bureau of Asset Management

**Vendor:** The Chicago Consultants Studio, Inc., Chicago, Illinois

**Request:** Authorization for the Chief Procurement Officer to increase contract

**Good(s) or Service(s):** Professional Consulting Services

**Original Contract Period:** 3/12/2014 - 5/11/2015, with one (1), three (3) month renewal option

**Proposed Contract Period Extension:** N/A

**Total Current Contract Amount Authority:** \$3,286,671.00

**Original Approval (Board or Procurement):** 3/12/2014, \$2,408,000.00

**Previous Board Increase(s) or Extension(s):** 11/18/2015, \$730,000.00, 11/1/2015 - 5/31/2016

**Previous Chief Procurement Officer Increase(s) or Extension(s):** 5/13/2015, 5/12/2015 - 8/11/2015; 9/15/2015, \$148,671.00, 8/12/2015 - 10/31/2015; 6/15/2016, 6/1/2016 - 11/30/2016

**This Increase Requested:** \$495,000.00

**Potential Fiscal Impact:** FY 2016 \$495,000.00

**Accounts:** 031-260 (\$78,000.00); 01569-760030470010-580 (\$417,000.00)

**Contract Number(s):** 1430-13421

**Concurrences:**

The vendor has met the Minority and Women Owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

**Summary:** The Chicago Consulting Studio (“CCS”) has successfully completed the scope of the base contract and authorized extensions and increases on-schedule and within budget. There is a need for continued program/development management services for the project through the next six months until a construction management team is on board to manage the Central Campus redevelopment. This proposed amendment engages the services of the existing professional service firms. The team includes CCS and Cotter Consulting for strategic program/development management for the Central Campus Health Center and Market Rate development. The Bureau believes continuation with this team as the County’s program/development manager will be an efficient means to ensure a successful launch of the implementation phases of the overall Campus redevelopment.

This contract was awarded as a Comparable Government Procurement pursuant to Section 31-140 of the Procurement Code. Chicago Consultants Studio, Inc. was previously awarded a contract by the Illinois Medical District Commission through a competitive Request for Proposals (RFP) process.