



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

**File #:** 19-3812      **Version:** 1      **Name:** Dunnet Bay Construction Company, Glendale Heights, Illinois  
Completion of Construction Resolution for Happ Road Bridge

**Type:** Completion of Construction Approval Resolution (Highway)      **Status:** Approved

**File created:** 5/28/2019      **In control:** Board of Commissioners

**On agenda:** 6/27/2019      **Final action:** 6/27/2019

**Title:** PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Dunnet Bay Construction Company, Glendale Heights, Illinois

Action: Proposed Completion of Construction Approval Resolution

Good(s) or Service(s): Bridge Improvements.

Location of Project: Happ Road Bridge Over Skokie River

Section: 16-W4043-00-BR

County Board District: 13

Contract Number: 1755-16129

Federal Project Number: BRS-4003(850)

Federal Job Number: C-91-113-17

Final Cost: \$1,477,277.05

Percent Above or Below Construction Contract Bid Amount: \$221,194.50 or 17.6% above the Construction Contract Bid Amount

Summary: The Department of Transportation and Highways respectfully requests Approval of the Proposed Completion of Construction Approval Resolution for the work done on Happ Road Bridge over Skokie River with Dunnet Bay Construction Company. The proposed improvement consisted of complete removal of the existing bridge and replacing it with a three-span reinforced concrete slab bridge with one lane in each direction, approach pavement, 10-foot multi-use path on the east side of the bridge, bridge pavement connector at each end of the bridge, pavement markings, landscape restoration, engineering, traffic control and protection and other related work to complete the project. The increases are attributed to the difference between the estimated quantities and actual field quantities of work performed with addition in excavation, topsoil, sub-base granular material and metal shell pile items per field conditions.

**Sponsors:**

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
6/27/2019	1	Board of Commissioners	approve	Pass

**PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** Dunnet Bay Construction Company, Glendale Heights, Illinois

**Action:** Proposed Completion of Construction Approval Resolution

**Good(s) or Service(s):** Bridge Improvements.

**Location of Project:** Happ Road Bridge Over Skokie River

**Section:** 16-W4043-00-BR

**County Board District:** 13

**Contract Number:** 1755-16129

**Federal Project Number:** BRS-4003(850)

**Federal Job Number:** C-91-113-17

**Final Cost:** \$1,477,277.05

**Percent Above or Below Construction Contract Bid Amount:** \$221,194.50 or 17.6% above the Construction Contract Bid Amount

**Summary:** The Department of Transportation and Highways respectfully requests Approval of the Proposed Completion of Construction Approval Resolution for the work done on Happ Road Bridge over Skokie River with Dunnet Bay Construction Company. The proposed improvement consisted of complete removal of the existing bridge and replacing it with a three-span reinforced concrete slab bridge with one lane in each direction, approach pavement, 10-foot multi-use path on the east side of the bridge, bridge pavement connector at each end of the bridge, pavement markings, landscape restoration, engineering, traffic control and protection and other related work to complete the project. The increases are attributed to the difference between the estimated quantities and actual field quantities of work performed with addition in excavation, topsoil, sub-base granular material and metal shell pile items per field conditions.