



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 18-3494 **Version:** 1 **Name:** Grant Thornton LLP, Chicago, Illinois
Type: Contract Amendment (Technology) **Status:** Approved
File created: 4/25/2018 **In control:** Board of Commissioners
On agenda: 6/6/2018 **Final action:** 6/6/2018
Title: PROPOSED CONTRACT AMENDMENT (TECHNOLOGY)

Department(s): Enterprise Resource Planning

Vendor: Grant Thornton LLP, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Consulting Services for Independent Verification and Validation Services (IV&V)

Original Contract Period: 7/1/2015 - 2/28/2018

Proposed Contract Extension Period: 7/1/2018 - 7/31/2018

Total Current Contract Amount Authority: \$3,075,360.00

Original Approval (Board or Procurement): 7/1/2015, \$2,930,000.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 9/25/2017, 3/1/2018 - 6/30/2018, \$145,360.00

This Increase Requested: \$362,024.00

Potential Fiscal Impact: FY 2018 \$362,024.00

Accounts: 11569.1029.17825.560227.00000.00000

Contract Number(s): 1590-14377

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial MWBE waiver.

The Chief Procurement Officer concurs.

The Bureau of Technology concurs

Summary: This increase and request to extend one (1) additional month will allow the Office of Enterprise Resource Planning to receive continuation of IV&V services through the anticipated end of the Hypercare period for Wave 3 HR/Payroll implementation. This amendment reflects changes in project scope and timeline related to the delay in Wave 3 implementation.

This contract was awarded as a Comparable Government Procurement pursuant to Section 34-140 of

the Cook County Procurement Code. Grant Thornton was previously awarded a contract by the Illinois State Toll Highway Authority (Illinois Tollway) through a competitive Request for Proposal (RFP) process.

Sponsors:

Indexes: JILL RUZEVICK, Director, Enterprise Resource Planning (ERP)

Code sections:

Attachments: 1. GTAmendmentScopeTable

Date	Ver.	Action By	Action	Result
6/6/2018	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT (TECHNOLOGY)

Department(s): Enterprise Resource Planning

Vendor: Grant Thornton LLP, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Consulting Services for Independent Verification and Validation Services (IV&V)

Original Contract Period: 7/1/2015 - 2/28/2018

Proposed Contract Extension Period: 7/1/2018 - 7/31/2018

Total Current Contract Amount Authority: \$3,075,360.00

Original Approval (Board or Procurement): 7/1/2015, \$2,930,000.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 9/25/2017, 3/1/2018 - 6/30/2018, \$145,360.00

This Increase Requested: \$362,024.00

Potential Fiscal Impact: FY 2018 \$362,024.00

Accounts: 11569.1029.17825.560227.00000.00000

Contract Number(s): 1590-14377

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and partial MWBE waiver.

The Chief Procurement Officer concurs.

The Bureau of Technology concurs

Summary: This increase and request to extend one (1) additional month will allow the Office of Enterprise Resource Planning to receive continuation of IV&V services through the anticipated end of the Hypercare period for Wave 3 HR/Payroll implementation. This amendment reflects changes in project scope and timeline related to the delay in Wave 3 implementation.

This contract was awarded as a Comparable Government Procurement pursuant to Section 34-140 of the Cook County Procurement Code. Grant Thornton was previously awarded a contract by the Illinois State Toll Highway Authority (Illinois Tollway) through a competitive Request for Proposal (RFP) process.