



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	21-4793	Version:	1	Name:	Faithful & Gould / Gilbane JV, Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	8/23/2021	In control:		In control:	Asset Management Committee
On agenda:	10/7/2021	Final action:		Final action:	11/4/2021
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Capital Planning and Development

Vendor: Faithful & Gould / Gilbane JV, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Construction Management (CM) Services for Cook County Health (CCH) and Hospitals Systems' Real Estate

Original Contract Period: 11/22/2016 - 11/21/2019, with two (2), one (1) year renewal options

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 11/22/2021-5/21/2022

Total Current Contract Amount Authority: \$24,849,258.00

Original Approval (Board or Procurement): Board, 11/16/2016, \$11,211,949.00

Increase Requested: \$2,807,799.00

Previous Board Increase(s): 5/23/2019, \$2,542,582.00; 11/21/2019, \$5,686,368.00; 2/25/2021, \$5,408,359.00

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: 11/21/2019, 11/22/2019 - 11/21/2020; 2/25/2021, 2/1/2021-11/21/2021

Previous Chief Procurement Officer Renewals: 12/23/2020, 11/22/2020 - 1/31/2021

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2022 \$2,807,799.00

Accounts: 11569.1031.11190.560105/7.00000.00000 (Capital Improvement Program)

Contract Number(s): 1655-15557

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This extension and increase will allow the continuation of vital CCH portfolio capital work while negotiations are finalized on a new contract.

This contract was awarded through a publicly advertised Request for Qualifications (RFQ) process in accordance with Cook County Procurement Code. Faithful & Gould, Gilbane JV was selected based on established evaluation criteria.

Sponsors:

Indexes: EARL MANNING, Director, Office of Capital Planning and Policy

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/4/2021	1	Board of Commissioners	approve	Pass
11/3/2021	1	Asset Management Committee	recommend for approval	Pass
10/7/2021	1	Board of Commissioners	refer	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Development

Vendor: Faithful & Gould / Gilbane JV, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Construction Management (CM) Services for Cook County Health (CCH) and Hospitals Systems' Real Estate

Original Contract Period: 11/22/2016 - 11/21/2019, with two (2), one (1) year renewal options

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 11/22/2021-5/21/2022

Total Current Contract Amount Authority: \$24,849,258.00

Original Approval (Board or Procurement): Board, 11/16/2016, \$11,211,949.00

Increase Requested: \$2,807,799.00

Previous Board Increase(s): 5/23/2019, \$2,542,582.00; 11/21/2019, \$5,686,368.00; 2/25/2021, \$5,408,359.00

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: 11/21/2019, 11/22/2019 - 11/21/2020; 2/25/2021, 2/1/2021-11/21/2021

Previous Chief Procurement Officer Renewals: 12/23/2020, 11/22/2020 - 1/31/2021

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2022 \$2,807,799.00

Accounts: 11569.1031.11190.560105/7.00000.00000 (Capital Improvement Program)

Contract Number(s): 1655-15557

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This extension and increase will allow the continuation of vital CCH portfolio capital work while negotiations are finalized on a new contract.

This contract was awarded through a publicly advertised Request for Qualifications (RFQ) process in accordance with Cook County Procurement Code. Faithful & Gould, Gilbane JV was selected based on established evaluation criteria.