



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

**File #:** 18-1538      **Version:** 1      **Name:** Clarity Partners, LLC, Chicago, Illinois  
**Type:** Contract Amendment (Technology)      **Status:** Approved  
**File created:** 1/8/2018      **In control:** Board of Commissioners  
**On agenda:** 3/14/2018      **Final action:** 3/14/2018  
**Title:** PROPOSED CONTRACT AMENDMENT (TECHNOLOGY)

Department(s): County Clerk

Vendor: Clarity Partners, LLC, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Professional Services for Website Branding, Governance and Implementation

Original Contract Period: 11/1/2014 - 10/31/2019, with two (2), two (2) year renewal options

Proposed Contract Extension Period: N/A

Total Current Contract Amount Authority: \$2,505,955.33

Original Approval (Board or Procurement): 10/8/2014, \$1,245,279.33

Previous Board Increase(s) or Extension(s): 4/13/2016, \$1,125,338.00

Previous Chief Procurement Officer Increase(s) or Extension(s): 2/26/2016, \$135,338.00

This Increase Requested: \$449,990.00

Potential Fiscal Impact: FY 2018 \$449,990.00

Accounts: 11306-520840 (Professional Services)

Contract Number(s): 1390-13069

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

The Bureau of Technology concurs

Summary: This increase will provide the County Clerk's Information Technology Department with additional hosting infrastructure, backup and recovery capability, and additional programming and support services needed to ensure security and interoperability of the website and other Clerk's systems for the Cook County Clerk Website redevelopment project.

Request for Proposals (RFP) procedures were followed in accordance with the Cook County Procurement Code. Clarity Partners, LLC was awarded a contract based on established evaluation criteria...end

**Sponsors:**

**Indexes:** (Inactive) DAVID ORR, County Clerk

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
3/14/2018	1	Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT (TECHNOLOGY)**

**Department(s):** County Clerk

**Vendor:** Clarity Partners, LLC, Chicago, Illinois

**Request:** Authorization for the Chief Procurement Officer to increase contract

**Good(s) or Service(s):** Professional Services for Website Branding, Governance and Implementation

**Original Contract Period:** 11/1/2014 - 10/31/2019, with two (2), two (2) year renewal options

**Proposed Contract Extension Period:** N/A

**Total Current Contract Amount Authority:** \$2,505,955.33

**Original Approval (Board or Procurement):** 10/8/2014, \$1,245,279.33

**Previous Board Increase(s) or Extension(s):** 4/13/2016, \$1,125,338.00

**Previous Chief Procurement Officer Increase(s) or Extension(s):** 2/26/2016, \$135,338.00

**This Increase Requested:** \$449,990.00

**Potential Fiscal Impact:** FY 2018 \$449,990.00

**Accounts:** 11306-520840 (Professional Services)

**Contract Number(s):** 1390-13069

**Concurrences:**

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

The Bureau of Technology concurs

**Summary:** This increase will provide the County Clerk’s Information Technology Department with additional hosting infrastructure, backup and recovery capability, and additional programming and support services needed to ensure security and interoperability of the website and other Clerk’s systems for the Cook County Clerk Website redevelopment

project.

Request for Proposals (RFP) procedures were followed in accordance with the Cook County Procurement Code. Clarity Partners, LLC was awarded a contract based on established evaluation criteria.