



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 21-2297 **Version:** 1 **Name:** Guidehouse Inc., Chicago, Illinois Contract Amendment
Type: Contract Amendment **Status:** Approved
File created: 3/19/2021 **In control:** Board of Commissioners
On agenda: 4/15/2021 **Final action:** 4/15/2021
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Office of the Chief Financial Officer

Vendor: Guidehouse Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Consulting Services

Original Contract Period: 12/31/2020-6/30/2021

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 7/1/2021 - 12/31/2021

Total Current Contract Amount Authority: \$2,051,850.00

Original Approval (Board or Procurement): Board, 12/17/2020, \$2,051,850.00

Increase Requested: \$4,954,382.00

Previous Board Increase(s): N/A

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2021 \$4,954,382

Accounts: 11284.1021.20192.520840.00000.00000 - \$3,929,030.01 &
11284.1013.20196.520830.00000.00000 - \$1,025,351.99

Contract Number(s): 2018-18519

Concurrences:

The contract-specific goal set on this contract was zero.

The Chief Procurement Officer concurs.

Summary: The contract funds have been expended to date, continued consulting services are required through the end of the contract term (06/30/2021). We request approval for an increase in fees for the contract in the amount of 1,792,922.00. In addition, a six (6) month extension of the contract is also being requested for the term beginning 07/01/2021 through 12/31/2021. The extension of consulting services is necessary to assist the County with funds that are expected to be received from the American Recovery Act. The fee for the 6 month extension is \$3,161,460.00. The total fee increase in the contract price through 12/31/2021 is \$4,954,382.00

Original contract was Sole Source Procurement pursuant to Section 34-139 of the Cook County Procurement Code.

Sponsors:

Indexes: (Inactive) AMMAR RIZKI, Chief Financial Officer, Bureau of Finance

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/15/2021	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Office of the Chief Financial Officer

Vendor: Guidehouse Inc., Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Consulting Services

Original Contract Period: 12/31/2020-6/30/2021

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 7/1/2021 - 12/31/2021

Total Current Contract Amount Authority: \$2,051,850.00

Original Approval (Board or Procurement): Board, 12/17/2020, \$2,051,850.00

Increase Requested: \$4,954,382.00

Previous Board Increase(s): N/A

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2021 \$4,954,382

Accounts: 11284.1021.20192.520840.00000.00000 - \$3,929,030.01 &
11284.1013.20196.520830.00000.00000 - \$1,025,351.99

Contract Number(s): 2018-18519

Concurrences:

The contract-specific goal set on this contract was zero.

The Chief Procurement Officer concurs.

Summary: The contract funds have been expended to date, continued consulting services are required through the end of the contract term (06/30/2021). We request approval for an increase in fees for the contract in the amount of 1,792,922.00. In addition, a six (6) month extension of the contract is also being requested for the term beginning 07/01/2021 through 12/31/2021. The extension of consulting services is necessary to assist the County with funds that are expected to be received from the American Recovery Act. The fee for the 6 month extension is \$3,161,460.00. The total fee increase in the contract price through 12/31/2021 is \$4,954,382.00

Original contract was Sole Source Procurement pursuant to Section 34-139 of the Cook County Procurement Code.