



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 19-1649 **Version:** 1 **Name:** Proposed Contract Amendement for Happ Road work

Type: Contract Amendment (Highway) **Status:** Approved

File created: 2/6/2019 **In control:** Transportation Committee

On agenda: 4/25/2019 **Final action:** 5/23/2019

Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Dunnet Bay Construction Company, Glendale Heights, Illinois

Request: Authorization for the Chief Procurement Officer to Increase the contract

Good(s) or Service(s): Construction Services

Action: Transportation Committee

Location: Happ Road Bridge Over Skokie River, 0.5 Mile South of Winnetka Road

County Board District(s): 13 & 14

Original Contract Period: 5/17/2017 - 12/10/2019

Section: 16-W4043-00-BR

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$1,369,892.59

Original Board Approval: 5/10/2017, \$1,256,082.55

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 2/6/2018, \$113,810.04

This Increase Requested: \$107,384.46

Potential Fiscal Impact: FY 2019 \$107,384.46

Accounts: 11300.1500.29150.560019 & 11900.1500.29150.560019

Contract Number(s): 1755-16129

IDOT Contract Number(s): N/A

Federal Project Number(s): BRS-4003(850)

Federal Job Number(s): C-91-113-17

Concurrences:
The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct

participation.

The Chief Procurement Officer Concurs

Summary: This project provides for a concrete bridge replacement located on Happ Road over the Skokie River in the Villages of Northfield and Wilmette. The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for earth excavation, topsoil and sub-base granular material items.

New items were added for additional pavement marking items, recessed pavement markers, modify retaining wall footing, locating existing footings, installing 24" stop bars, additional perimeter erosion control, coring and drilling for guardrail, tree remobilization, additional pcc connector thickness, removal and disposal of material excavated for asphalt shoulders, traffic control signs for Skokie River, additional striping and additional bridge plaque.

This vendor was selected pursuant to a publically advertised invitation for bids in accordance with the Cook County Procurement Code. Dunnet Bay Construction Company was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/23/2019	1	Board of Commissioners	approve	Pass
5/22/2019	1	Transportation Committee	recommend for approval	Pass
4/25/2019	1	Board of Commissioners	refer	Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Dunnet Bay Construction Company, Glendale Heights, Illinois

Request: Authorization for the Chief Procurement Officer to Increase the contract

Good(s) or Service(s): Construction Services

Action: Transportation Committee

Location: Happ Road Bridge Over Skokie River, 0.5 Mile South of Winnetka Road

County Board District(s): 13 & 14

Original Contract Period: 5/17/2017 - 12/10/2019

Section: 16-W4043-00-BR

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$1,369,892.59

Original Board Approval: 5/10/2017, \$1,256,082.55

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 2/6/2018, \$113,810.04

This Increase Requested: \$107,384.46

Potential Fiscal Impact: FY 2019 \$107,384.46

Accounts: 11300.1500.29150.560019 & 11900.1500.29150.560019

Contract Number(s): 1755-16129

IDOT Contract Number(s): N/A

Federal Project Number(s): BRS-4003(850)

Federal Job Number(s): C-91-113-17

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer Concurs

Summary: This project provides for a concrete bridge replacement located on Happ Road over the Skokie River in the Villages of Northfield and Wilmette. The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for earth excavation, topsoil and sub-base granular material items.

New items were added for additional pavement marking items, recessed pavement markers, modify retaining wall footing, locating existing footings, installing 24" stop bars, additional perimeter erosion control, coring and drilling for guardrail, tree remobilization, additional pcc connector thickness, removal and disposal of material excavated for asphalt shoulders, traffic control signs for Skokie River, additional striping and additional bridge plaque.

This vendor was selected pursuant to a publically advertised invitation for bids in accordance with the Cook County Procurement Code. Dunnet Bay Construction Company was the lowest, responsive and responsible bidder.