



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 24-0302 **Version:** 1 **Name:** GMA Construction Group, Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 11/27/2023 **In control:** Asset Management Committee
On agenda: 2/29/2024 **Final action:** 4/18/2024
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: Griggs, Mitchell & Alma of IL, LLC d/b/a GMA Construction Group, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Construction Manager at Risk Services

Original Contract Period: 10/1/2022 - 9/30/2024

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 10/1/2024 - 12/31/2026

Total Current Contract Amount Authority: \$24,200,000.00

Original Approval (Board or Procurement): Board, 9/22/2022

Increase Requested: \$21,500,000.00

Previous Board Increase(s): N/A

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2024, \$5,750,000.00; FY 2025, \$11,000,000.00; FY 2026: \$5,750,000.00

Accounts: 11569.1031.11190.560107.560108.00000.00000 Capital Improvement Program

Contract Number(s): 2123-18696

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance Via: Direct Participation. The prime vendor is a certified MBE.

The Chief Procurement Officer concurs.

Summary: This contract amendment includes the addition of Preconstruction Services, General

Conditions, and an Upper Limit for Guaranteed Maximum Price (GMP) Construction budget for floors 1 and 2 scope and extends the contract end date to allow sufficient time for construction completion.

The vendor was selected pursuant to a publicly advertised RFQ process in accordance with the Cook County Procurement Code. GMA Construction Group was selected as the most qualified firm. As indicated in Board-Approved Item 22-4208, DCPD has developed a Guaranteed Maximum Price (GMP) not to exceed \$21.5 million.

Sponsors:

Indexes: EARL MANNING, Director, Office of Capital Planning and Policy

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/18/2024	1	Board of Commissioners	approve	Pass
4/17/2024	1	Asset Management Committee	recommend for approval	Pass
3/14/2024	1	Board of Commissioners	defer	Pass
3/13/2024	1	Asset Management Committee		
2/29/2024	1	Board of Commissioners	refer	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: Griggs, Mitchell & Alma of IL, LLC d/b/a GMA Construction Group, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Construction Manager at Risk Services

Original Contract Period: 10/1/2022 - 9/30/2024

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 10/1/2024 - 12/31/2026

Total Current Contract Amount Authority: \$24,200,000.00

Original Approval (Board or Procurement): Board, 9/22/2022

Increase Requested: \$21,500,000.00

Previous Board Increase(s): N/A

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2024, \$5,750,000.00; FY 2025, \$11,000,000.00; FY 2026: \$5,750,000.00

Accounts: 11569.1031.11190.560107.560108.00000.00000 Capital Improvement Program

Contract Number(s): 2123-18696

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance Via: Direct Participation. The prime vendor is a certified MBE.

The Chief Procurement Officer concurs.

Summary: This contract amendment includes the addition of Preconstruction Services, General Conditions, and an Upper Limit for Guaranteed Maximum Price (GMP) Construction budget for floors 1 and 2 scope and extends the contract end date to allow sufficient time for construction completion.

The vendor was selected pursuant to a publicly advertised RFQ process in accordance with the Cook County Procurement Code. GMA Construction Group was selected as the most qualified firm. As indicated in Board-Approved Item 22-4208, DCPD has developed a Guaranteed Maximum Price (GMP) not to exceed \$21.5 million.