



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 16-5456 **Version:** 1 **Name:** K-Five Construction Corp., Lemont, Illinois
Type: Contract Amendment (Highway) **Status:** Approved
File created: 9/20/2016 **In control:** Board of Commissioners
On agenda: 10/5/2016 **Final action:** 10/5/2016
Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: K-Five Construction Corp., Lemont, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location: In the Villages of Countryside, Flossmoor, Homewood, Hazel Crest, Richton Park, Orland Park and City of Palos Hills.

County Board District(s): 5, 6 and 17

Original Contract Period: 11/4/2015 - 8/31/2018

Section: Section number or 14-PPRPS-01-PV

Proposed Contract Period Extension: N/A

Section: Section number or N/A

Total Current Contract Amount Authority: \$4,471,782.09

Original Board Approval: 10/28/2015, \$4,373,000.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 6/17/2016, \$98,782.09

This Increase Requested: \$255,495.00

Potential Fiscal Impact: FY 2016 \$255,495.00

Accounts: 600-585

Contract Number(s): 1523-14815

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority-and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This amendment provides for adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services include additional leveling binders, sidewalks, curbs and gutters. Other services include catch basins adjustment and reconstruction.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. K-Five Construction Corp was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/5/2016	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: K-Five Construction Corp., Lemont, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): Construction Services

Location: In the Villages of Countryside, Flossmoor, Homewood, Hazel Crest, Richton Park, Orland Park and City of Palos Hills.

County Board District(s): 5, 6 and 17

Original Contract Period: 11/4/2015 - 8/31/2018

Section: Section number or 14-PPRPS-01-PV

Proposed Contract Period Extension: N/A

Section: Section number or N/A

Total Current Contract Amount Authority: \$4,471,782.09

Original Board Approval: 10/28/2015, \$4,373,000.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 6/17/2016, \$98,782.09

This Increase Requested: \$255,495.00

Potential Fiscal Impact: FY 2016 \$255,495.00

Accounts: 600-585

Contract Number(s): 1523-14815

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority-and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This amendment provides for adjustments based on actual field conditions and additional services not anticipated in the contract. The additional services include additional leveling binders, sidewalks, curbs and gutters. Other services include catch basins adjustment and reconstruction.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. K-Five Construction Corp was the lowest, responsive and responsible bidder.