



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

<b>File #:</b>	19-1676	<b>Version:</b>	1	<b>Name:</b>	Plote Construction, Inc., Hoffman Estates, Illinois Completion of Construction Resolution Plote Cosntruction, Inc. 1655-15887
<b>Type:</b>	Completion of Construction Approval Resolution (Highway)	<b>Status:</b>			Approved
<b>File created:</b>	2/6/2019	<b>In control:</b>			Board of Commissioners
<b>On agenda:</b>	4/25/2019	<b>Final action:</b>			4/25/2019

**Title:** PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Plote Construction, Inc., Hoffman Estates, Illinois

Action: Completion of Construction Approval Resolution

Good(s) or Service(s): Construction Services.

Location of Project:

Group 1 - 2016

Pavement Preservation and Rehabilitation Program - North 2016

Lake Cook Road at Takeda Parkway

Mundhank Road-Barrington Road to Freeman Road,

East Frontage Road-Old Orchard Road to Glenview Road

West Frontage Road-Illinois Road to Orchard Lane

Section: 16-A8106-00-FP

County Board District: 13, 14 and 15

Contract Number: 1655-15887

Federal Project Number: N/A

Federal Job Number: N/A

Final Cost: \$1,588,625.30

Percent Above or Below Construction Contract Bid Amount: -\$610,985.35 or 27.8% below the Construction Engineering Contract Amount.

Summary: The Department of Transportation and Highways respectfully requests the approval of the Proposed Completion of Construction Approval Resolution. The decreases are attributed to the difference between the estimated quantities and actual field quantities of work performed with decrease in earth excavation, topsoil, sodding, pcc sidewalk items, hot-mix asphalt items and patching related items.

The proposed improvement consisted of grinding and overlaying of existing hot-mix asphalt pavement, patching, drainage improvements, curb and gutter replacement, grading and shaping ditches, sidewalk ADA improvements, traffic control and protection, shoulder repair, pavement markings and any collateral and auxiliary work as needed to complete the project has been completed...end

**Sponsors:**

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
4/25/2019	1	Board of Commissioners	approve	Pass

**PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** Plote Construction, Inc., Hoffman Estates, Illinois

**Action:** Completion of Construction Approval Resolution

**Good(s) or Service(s):** Construction Services.

**Location of Project:**

Group 1 - 2016  
Pavement Preservation and Rehabilitation Program - North 2016  
Lake Cook Road at Takeda Parkway  
Mundhank Road-Barrington Road to Freeman Road,  
East Frontage Road-Old Orchard Road to Glenview Road  
West Frontage Road-Illinois Road to Orchard Lane

**Section:** 16-A8106-00-FP

**County Board District:** 13, 14 and 15

**Contract Number:** 1655-15887

**Federal Project Number:** N/A

**Federal Job Number:** N/A

**Final Cost:** \$1,588,625.30

**Percent Above or Below Construction Contract Bid Amount:** -\$610,985.35 or 27.8% below the Construction Engineering Contract Amount.

**Summary:** The Department of Transportation and Highways respectfully requests the approval of the Proposed Completion of Construction Approval Resolution. The decreases are attributed to the difference between the estimated quantities and actual field quantities of work performed with decrease in earth excavation, topsoil, sodding, pcc sidewalk items, hot-mix asphalt items and patching related items.

The proposed improvement consisted of grinding and overlaying of existing hot-mix asphalt pavement, patching, drainage improvements, curb and gutter replacement, grading and shaping ditches, sidewalk ADA improvements, traffic control and protection, shoulder repair, pavement markings and any collateral and auxiliary work as needed to complete the project has been completed.