



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 14-4617 **Version:** 1 **Name:** 9-10-2014 C and P Arlington Hts Road
Type: Change in Plans and Extra Work (Highway) **Status:** Approved
File created: 8/8/2014 **In control:** Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda: 9/10/2014 **Final action:** 10/8/2014
Title: PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Greco Contractors Inc. in the City of Des Plaines, Illinois

Action: Refer to the Committee of Roads and Bridges

Section: 09-V6946-03-RP

Contract Number(s): 1430-13775

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Arlington Heights Road, University Drive to Lake Cook Road in the Villages of Arlington Heights and Buffalo Grove

Board District: 14

Good(s) or Service(s): New items were added to remove sod, install soil, seed & blanket and install 3" honey locust.

Fiscal Impact: \$24,495.00 increase

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary: On 12/14/2010, your honorable Body awarded a contract to Greco Contractors Inc., Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

New items were added to remove sod, install soil, seed & blanket and install 3" honey locust.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

| | | | | |
|-----------|---|---|------------------------|------|
| 10/8/2014 | 1 | Roads and Bridges Committee (Inactive. There is now a Transportation Committee) | recommend for approval | Pass |
| 10/8/2014 | 1 | Board of Commissioners | approve | |
| 9/10/2014 | 1 | Board of Commissioners | refer | Pass |

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Greco Contractors Inc. in the City of Des Plaines, Illinois

Action: Refer to the Committee of Roads and Bridges

Section: 09-V6946-03-RP

Contract Number(s): 1430-13775

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Arlington Heights Road, University Drive to Lake Cook Road in the Villages of Arlington Heights and Buffalo Grove

Board District: 14

Good(s) or Service(s): New items were added to remove sod, install soil, seed & blanket and install 3” honey locust.

Fiscal Impact: \$24,495.00 increase

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary: On 12/14/2010, your honorable Body awarded a contract to Greco Contractors Inc., Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

New items were added to remove sod, install soil, seed & blanket and install 3” honey locust.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted.