



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #: 22-2962 **Version:** 1 **Name:**
Type: Contract Amendment **Status:** Approved
File created: 4/18/2022 **In control:** Board of Commissioners
On agenda: 5/12/2022 **Final action:** 5/12/2022
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Justice Advisory Council

Vendor: CGL Companies LLC, Sacramento, CA

Request: Authorization for the Justice Advisory Council to extend and increase contract

Good(s) or Service(s): Technical assistance to provide a comprehensive assessment of the Cook County criminal justice system's reliance on and use of electronic monitoring.

Original Contract Period: 10/15/2020 - 10/14/2021

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 4/16/2022 - 4/15/2023

Total Current Contract Amount Authority: \$149,900.00

Original Approval (Board or Justice Advisory Council): \$149,900.00

Increase Requested: \$15,120.00

Previous Board Increase(s): N/A

Previous Justice Advisory Council Increase(s): N/A

Previous Board Renewals: N/A

Previous Justice Advisory Council Renewals: N/A

Previous Board Extension(s): N/A

Previous Justice Advisory Council Extension(s): 10/15/2021 - 4/15/2022

Potential Fiscal Impact: FY 2022 \$8,820.00, FY 2023 \$6,300.00

Accounts: Fund/Office/Program/Object: 11287.1205.39001.521314

Contract Number(s): 1205-2005B

Concurrences:
N/A

Summary: This contract has been to provide a report and recommendations on the Cook County criminal justice system's reliance on and use of electronic monitoring. This report includes research, interviews with subject matter experts, data collection, and drafting a solution for effectively

administering electronic monitoring in Cook County along with recommendations. The report is substantially completed but some work incorporating recent changes to policies and procedures regarding electronic monitoring in the wake of statutory changes needs to be done. A no cost extension had been undertaken by the JAC for 6 months from October 2021 into April 2022. This current proposed contract amendment is for a full year and does include an increase and would go into April of 2023. For this extension CGL Companies will charge their hourly rate of \$315.00 per hour but not to exceed a total price of \$15,120.00. This would raise the total contract value to \$165,020.00.

Sponsors:

Indexes: AVIK DAS, Executive Director, Justice Advisory Council

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/12/2022	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Justice Advisory Council

Vendor: CGL Companies LLC, Sacramento, CA

Request: Authorization for the Justice Advisory Council to extend and increase contract

Good(s) or Service(s): Technical assistance to provide a comprehensive assessment of the Cook County criminal justice system's reliance on and use of electronic monitoring.

Original Contract Period: 10/15/2020 - 10/14/2021

Proposed Amendment Type: Extension and Increase

Proposed Contract Period: Extension period 4/16/2022 - 4/15/2023

Total Current Contract Amount Authority: \$149,900.00

Original Approval (Board or Justice Advisory Council): \$149,900.00

Increase Requested: \$15,120.00

Previous Board Increase(s): N/A

Previous Justice Advisory Council Increase(s): N/A

Previous Board Renewals: N/A

Previous Justice Advisory Council Renewals: N/A

Previous Board Extension(s): N/A

Previous Justice Advisory Council Extension(s): 10/15/2021 - 4/15/2022

Potential Fiscal Impact: FY 2022 \$8,820.00, FY 2023 \$6,300.00

Accounts: Fund/Office/Program/Object: 11287.1205.39001.521314

Contract Number(s): 1205-2005B

Concurrences:

N/A

Summary: This contract has been to provide a report and recommendations on the Cook County criminal justice system's reliance on and use of electronic monitoring. This report includes research, interviews with subject matter experts, data collection, and drafting a solution for effectively administering electronic monitoring in Cook County along with recommendations. The report is substantially completed but some work incorporating recent changes to policies and procedures regarding electronic monitoring in the wake of statutory changes needs to be done. A no cost extension had been undertaken by the JAC for 6 months from October 2021 into April 2022. This current proposed contract amendment is for a full year and does include an increase and would go into April of 2023. For this extension CGL Companies will charge their hourly rate of \$315.00 per hour but not to exceed a total price of \$15,120.00. This would raise the total contract value to \$165,020.00.