



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	18-3684	Version:	1	Name:	HNTB Corporation, Chicago, Illinois Contract Amendment 1528-14472 B
Type:	Contract Amendment (Highway)	Status:			Approved
File created:	5/7/2018	In control:			Board of Commissioners
On agenda:	6/6/2018	Final action:			6/6/2018

Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: HNTB Corporation, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to renew and increase contract

Good(s) or Service(s): Preliminary Engineering Services

Location: Countywide

County Board District(s): 1, 4, 5, 6, 9, 11, and 13-17

Original Contract Period: 6/15/2016 - 6/14/2019, with two (2), one (1) year renewal options

Section: Section number or 14-6PESV-02-ES

Proposed Contract Period Extension: 6/15/2019 - 6/14/2020

Section: Section number or 14-6PESV-02-ES

Total Current Contract Amount Authority: \$2,200,000.00

Original Board Approval: 6/8/2016, \$2,200,000.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$1,300,000.00

Potential Fiscal Impact: FY 2018: \$300,000.00, FY 2019: \$600,000.00, FY 2020: \$400,000.00

Accounts: Motor Fuel Tax Account: 11300.1500.29150.560019

Contract Number(s): 1528-14472 B

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct

participation.

The Chief Procurement Officer concurs.

Summary: This increase and renewal will allow for the continuation of Preliminary Engineering Services under contract for the research and investigations of County projects at various locations throughout Cook County.

This contract was awarded through Request for Qualifications (RFQ) procedures in accordance with the Cook County Procurement Code. HNTB Corporation was selected based on the established evaluation criteria.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/6/2018	1	Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: HNTB Corporation, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to renew and increase contract

Good(s) or Service(s): Preliminary Engineering Services

Location: Countywide

County Board District(s): 1, 4, 5, 6, 9, 11, and 13-17

Original Contract Period: 6/15/2016 - 6/14/2019, with two (2), one (1) year renewal options

Section: Section number or 14-6PESV-02-ES

Proposed Contract Period Extension: 6/15/2019 - 6/14/2020

Section: Section number or 14-6PESV-02-ES

Total Current Contract Amount Authority: \$2,200,000.00

Original Board Approval: 6/8/2016, \$2,200,000.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$1,300,000.00

Potential Fiscal Impact: FY 2018: \$300,000.00, FY 2019: \$600,000.00, FY 2020: \$400,000.00

Accounts: Motor Fuel Tax Account: 11300.1500.29150.560019

Contract Number(s): 1528-14472 B

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation.

The Chief Procurement Officer concurs.

Summary: This increase and renewal will allow for the continuation of Preliminary Engineering Services under contract for the research and investigations of County projects at various locations throughout Cook County.

This contract was awarded through Request for Qualifications (RFQ) procedures in accordance with the Cook County Procurement Code. HNTB Corporation was selected based on the established evaluation criteria.