



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #: 22-3431 **Version:** 1 **Name:** Change in Plans: 87th over BOCT Change Order #1
Type: Change in Plans and Extra Work (Highway) **Status:** Approved
File created: 5/16/2022 **In control:** Transportation Committee
On agenda: 6/16/2022 **Final action:** 7/28/2022
Title: PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Lorig Construction Company, Des Plaines, Illinois

Action: Refer to Transportation Committee

Section: 19-B4224-00-BR

Contract Number(s): 2144-06292

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: 87th Street over B&OCT RR - South 78th Avenue to South Oketo Avenue

Board District: #6

Good(s) or Service(s): Construction Services

Fiscal Impact: \$993,136.00 (INCREASE)

Accounts: 11300.1500.29152.560019

Concurrences:

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project in Village of Bridgeview.

On November 4, 2021, your Honorable Body awarded a contract to Lorig Construction Company of Des Plaines, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for structural steel repair and temporary pavement.

New items were added for bio-hazard debris removal and non-special waste disposal.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. Lorig Construction Company of Des Plaines, Illinois was the lowest,

responsive and responsible bidder.

Sponsors:

Indexes: JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-------------|-------------|--------------------------|------------------------|---------------|
| 7/28/2022 | 1 | Board of Commissioners | approve | Pass |
| 7/20/2022 | 1 | Transportation Committee | recommend for approval | Pass |
| 6/16/2022 | 1 | Board of Commissioners | refer | Pass |