



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 15-2599, **Version:** 1

PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Capitol Cement Company Inc., in the City of Chicago, Illinois

Action: Approval

Good(s) or Service(s): The work, consisting of reconstruction from existing four lane to six lane concrete pavement and rehabilitation of existing concrete pavement by patching and diamond grinding. Also included are concrete curb and gutter, medians, sidewalk, retaining walls, bridge removal, bridge repair, storm sewer improvement, pavement marking, signing, landscaping, traffic signal modernization, water main relocation, detour routing, traffic protection, landscaping and all other work as required to complete the improvement. The additions are attributed to the difference between the estimated quantities and actual field quantities of work performed with increases in patching, curb & gutter, pavement removal and replacement, diamond grinding of pavement, and additional storm sewer work and polymer concrete which were required to complete the project due to existing field conditions.

Location of Project: Lake Cook Road, East of Wilmot Road to Pfingsten Road in the Village of Deerfield

Section: 01-A5020-02-RP

County Board District: 14

Contract Number: N/A

Federal Project Number: N/A

Federal Job Number: N/A

Final Cost: \$6,248,575.85 from the Motor Fuel Tax Fund: (600-600 Account)

Percent Above or Below Construction Contract Bid Amount: \$353,542.85 or 6% above the Construction Contract Bid Amount

Summary: On 3/15/2011 your Honorable Body awarded a contract to Capitol Cement Company Inc., Chicago, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The awarded contract amount of this project was \$5,895,033.00 and the final construction cost is \$6,248,575.85.