



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 13-1378, **Version:** 2

PROPOSED CHANGE IN PLANS AND EXTRA WORK

Department: Department of Transportation and Highways

Other Part(ies): N/A

Action: Refer to Committee on Roads and Bridges

Section: 09-B6736-03-RP; Federal Project. No.: M-9003 (741); Federal Job No.: C-91-184-11; County Contract No.: 11-28-160; IDOT Contract No.: 10217

Location: Joe Orr Road Relocated, east of Stony Island Avenue to Torrence Avenue in the Village of Lynwood and Ford Heights

Board District: County Board District #6

Good(s) or Service(s): The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with new items to reflect a savings to the County due to the contractors use of Hot-Mix Asphalt mixes containing more recycled material, which is more economical to produce but still meets all QC/QA quality assurance criteria.

Fiscal Impact: \$10,088.81(Deduction).

Accounts: 600-600

Legislative History: 9/11/13 Board of Commissioners referred to the Roads and Bridges Committee (Board Agenda Item #32)