



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #: 16-2083 **Version:** 1 **Name:** Tiles In Styles, Inc., Naperville, Illinois
Type: Contract Amendment **Status:** Approved
File created: 3/8/2016 **In control:** Board of Commissioners
On agenda: 6/8/2016 **Final action:** 6/8/2016
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Facilities Management

Vendor: Tiles In Styles, LLC d/b/a Taza Supplies, Naperville, Illinois

Request: Authorization for the Chief Procurement Officer to increase and extend contract

Good(s) or Service(s): Furnish and Install Carpeting

Original Contract Period: 7/1/2012 - 6/30/2015, with one (1), one (1) year renewal option

Proposed Contract Period Extension: 7/1/2016 - 12/31/2016

Total Current Contract Amount Authority: \$1,720,800.00

Original Approval (Board or Procurement): 5/1/2012, \$1,420,400.00

Previous Board Increase(s) or Extension(s): 7/29/2015, \$300,400.00, 7/1/2015 - 6/30/2016

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$650,000.00

Potential Fiscal Impact: FY 2016 \$650,000.00

Accounts: Capital Improvement Program - 583

Contract Number(s): 12-45-039

Concurrences:

The vendor has met the Minority and Women Owned Business Enterprise Ordinance.

The Chief Procurement Officer concurs.

Summary: This increase and extension will allow Tiles In Styles, LLC d/b/a Taza Supplies to continue to supply and install carpeting throughout County facilities at the request of the Department of Facilities Management.

This contract was awarded through the competitive bidding process in accordance with the Cook County Procurement Code. Tiles In Style, LLC d/b/a Taza Supplies was the lowest, responsive and responsible bidder. The Department of Facilities Management is currently working with the Office of the Chief Procurement Officer to complete the competitive bidding process for a new contract.

Sponsors:

Indexes: BILQIS JACOBS-EL, Director, Department of Facilities Management

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/8/2016	1	Board of Commissioners	approve	Pass
4/13/2016	1	Board of Commissioners	withdraw	