



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

| | | | | | |
|----------------------|--------------------|----------------------|---|----------------------|--|
| File #: | 13-1318 | Version: | 1 | Name: | Path Construction, Arlington Heights, Illinois |
| Type: | Contract Amendment | Status: | | Status: | Approved |
| File created: | 8/19/2013 | In control: | | In control: | Economic Development, Bureau of |
| On agenda: | 9/11/2013 | Final action: | | Final action: | 9/11/2013 |

Title: PROPOSED CONTRACT AMENDMENT

Department(s):
Capital Planning and Policy

Vendor:
Path Construction, Arlington Heights, Illinois

Request:
Board Approval for a Contract Amendment

Good(s) or Service(s):
A contingency fund for Contract No. 12-28-339R

Contract period:
N/A

Fiscal Impact:
\$553,440.00

Original Contract Sum: \$9,224,000.00

Total Changes to Date: 0.00

Adjusted Contract to Date: 0.00

Amount of this modification: \$553,440.00

Adjusted Contract Sum: \$9,777,440.00

Accounts:
20000 County Physical Plant

Contract Number(s):
12-28-339R

Vendor meets Minority And Women's Business Ordinance via:
Direct participation

Concurrences:
The Chief Procurement Officer concurs.

Summary:
These additional funds are necessary to complete the project and the County form any contract delays. To cover costs associated with the following issues; contaminated soil removal, additional parking lot scope, construction of temporary facilities, and discovered conditions.

Sponsors:

Indexes: (Inactive) JOHN COOKE, Director, Office of Capital Planning and Policy, (Inactive) SHANNON E. ANDREWS, Chief Procurement Officer

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|---------|--------|
| 9/11/2013 | 1 | Board of Commissioners | approve | Pass |