



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	15-5078	Version:	1	Name:	Countywide Perimeter Security Enhancement Project
Type:	Contract Amendment	Status:			Approved
File created:	8/21/2015	In control:			Board of Commissioners
On agenda:	10/28/2015	Final action:			10/28/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Capital Planning & Policy

Vendor: Friedler Construction Company, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend & increase contract

Good(s) or Service(s): Construction Service

Original Contract Period: 4/29/2013 - 7/28/2014

Proposed Contract Period Extension: 7/29/2014 - 7/28/2016

Total Current Contract Amount Authority: \$5,598,800.00

Original Approval (Board or Procurement): 10/2/2012, \$5,598,800.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$167,920.55

Potential Fiscal Impact: FY 2015 \$167,920.55

Accounts: 1618

Contract Number(s): 12-18-345

Concurrences:

The vendor has met the Minority and Women Owned Business Enterprise Ordinance.

The Chief Procurement Officer concurs.

Summary: This project was originally intended to secure the perimeters of eight (8) County courthouses and professional buildings to deter unauthorized activity and potential safety and security issues through both obtrusive and unobtrusive methods at the following locations: Skokie - 2nd District Court, Rolling Meadows - 3rd District Courthouse, Maywood - 4th District Court, Bridgeview - 5th District Courthouse, Markham - 6th District Court, Criminal Court Building, JTDC Complex & Court R. J. Stein Institute of Forensic Medicine

This extension and increase will allow for ADA compliance upgrades, lighting, signage and the City of Chicago's requirement to add new domestic water service to security post #1.

This Contract was awarded through a competitive bidding process in accordance with the Cook County Procurement Code. Friedler Construction Company was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: (Inactive) PHIL BOOTHBY, Director, Office of Capital Planning and Policy

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/28/2015	1	Board of Commissioners	approve	Pass