



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Text

---

**File #:** 14-0008, **Version:** 1

---

### **PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** Capitol Cement Company, Inc., Chicago Illinois

**Action:** Request approval

**Section:** 08-B5935-05-RP

**Location:** 170<sup>th</sup> (167th) Street, Bishop Ford Freeway to Burnham Avenue in the Villages of South Holland and Lansing

**Board District:** 6

**Good(s) or Service(s):** Final Adjustment of Quantities and New Item

**Fiscal Impact:** \$53,378.24 (decrease)

**Accounts:** 600-600 (Motor Fuel Tax)

**Additional Details:** The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed. Since added work is paid under the particular items of work performed, contract extra work item is eliminated. A new item is required for repair of existing catch basins and pipes, per field conditions.