



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details

---

<b>File #:</b>	14-3864	<b>Version:</b>	1	<b>Name:</b>	7-23-2014 Sup Imp Plainfield
<b>Type:</b>	Supplemental Improvement Resolution (Highway)	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	6/23/2014	<b>In control:</b>		<b>In control:</b>	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
<b>On agenda:</b>	7/23/2014	<b>Final action:</b>		<b>Final action:</b>	9/10/2014
<b>Title:</b>	PROPOSED SUPPLEMENTAL IMPROVEMENT RESOLUTION (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Project Type: Motor Fuel Tax Project Supplemental Improvement Resolution

Request: Refer to the Committee of Roads and Bridges

Project: Additional funding is required due to expansion of the improvement scope to extend the project limits, add the installation of a traffic signal and additional drainage adjustments.

Location: Plainfield Road, Cook DuPage Road to Willow Springs Road in the Villages of Burr Ridge and Indian Head Park

Section: 94-B3719-04-FP

County Board District: 17

Centerline Mileage: 1.42

Fiscal Impact: \$1,800,000.00

Accounts: Motor Fuel Tax Fund (600-585 Account)

Board Approved Date and Amount: 6/4/2002, \$4,500,000.00

Increased Amount: \$1,800,000.00

Total Adjusted Amount: \$6,300,000.00

Summary: This improvement, as proposed, will consist of reconstruction and widening of the existing bituminous pavement along Plainfield Road, and reconstruction and widening of the existing bituminous pavement along 1,000 feet of Wolf Road. It should also include drainage additions and adjustments, installation of a new traffic signal, landscaping, signing and striping, traffic control engineering and other necessary highway appurtenances.

On 6/4/2002, your Honorable Body approved an Improvement Resolution appropriating \$4,500,000.00 towards completion of an improvement from Cook-DuPage Road to Wolf Road. Subsequently, the project limits were extended east to Willow Springs Road and also along a portion of Wolf Road. Additional funding is required due to expansion of the improvement scope to extend the project limits, add the installation of a traffic signal and additional drainage adjustments. This project was accepted following a final inspection on April 16, 2007 and this supplement is necessary for accounting closure.

**Sponsors:**

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

<b>Date</b>	<b>Ver.</b>	<b>Action By</b>	<b>Action</b>	<b>Result</b>
9/10/2014	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
9/10/2014	1	Board of Commissioners	approve	
7/23/2014	1	Board of Commissioners	refer	Pass