



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #: 19-5636 **Version:** 1 **Name:** Completion of Construction Resolution for Center Street
Type: Completion of Construction Approval Resolution (Highway) **Status:** Approved
File created: 9/17/2019 **In control:** Board of Commissioners
On agenda: 10/24/2019 **Final action:** 10/24/2019
Title: PROPOSED COMPLETION OF CONSTRUCTION APPROVAL RESOLUTION (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Capitol Cement Company, Inc. of Chicago, Illinois

Action: Approval of the Completion of Construction Resolution

Good(s) or Service(s): Construction and Construction Engineering

Location of Project: Center Street, 171st Street to 159th Street, City of Harvey, Illinois

Section: 02-W5208-02-RP

County Board District: 5

Contract Number: 1555-14616

Federal Project Number: M-4003-(379)

Federal Job Number: C-91-424-14

Final Cost: \$9,671,667.26

Accounts:

MFT: 11300.1500.29150.560019

STU: 11900.1500.51135.560019

TARP: 11900.1500.51140.560019

CDBG: 11900.1500.50685.560019

Percent Above or Below Construction Contract Bid Amount: \$183,956.19 or 1.94% above the Construction Contract Bid Amount

Summary: The Department of Transportation and Highways respectfully submits for approval the Proposed Completion of Construction for work done by Capitol Cement Company, Inc., Chicago, Illinois. The proposed improvement consisted of reconstruction of existing composite pavement to 12 inch concrete pavement along with a 12 inch aggregate subgrade, combination curb and gutter, storm sewer, traffic signal improvement, temporary traffic signals, water main installation, pavement markings, signing, parkway landscaping with topsoil, seeding, detour routing, traffic protection and any collateral and auxiliary work as needed to complete the project. The increases are attributed to the difference between the estimated quantities and actual field quantities of work performed with addition in earth excavation, portland concrete cement driveway pavement, non-special waste disposal, trench backfill and drainage items per field conditions.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/24/2019	1	Board of Commissioners	approve	Pass