



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 14-1556, **Version:** 1

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): K-Five Construction Corporation, Lemont, Illinois

Action: Refer to the Committee of Roads and Bridges

Section: 03-W3017-03-FP

Location: 88th Avenue, 103rd Street to 87th Street in the Cities of Palos Hills and Hickory Hills

Board District: 17

Good(s) or Service(s): The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with savings due to less quantities being required for porous granular embankment subgrade, protective coat, storm sewer removal, detector loop, electrical related items, pavement marking tape, Type III, 4", and elimination of light pole foundation, 24" dia. offset, per field conditions.

Fiscal Impact: \$34,743.64 decrease

Accounts: 600-600

Summary: On 7/12/2011, your honorable Body awarded a contract to K-Five Construction Corporation, Lemont, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

New items were added for various drainage items, bituminous patching, ComEd fee to install transformer, grinding butt joints to meet IDOT standards, driveway, polyurea pavement marking, aggregate wedge shoulder, landscaping for erosion control measure, were required but not included in the original contract.