



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #: 20-0009 **Version:** 1 **Name:** Change Order for PPRP 2019 South
Type: Contract Amendment **Status:** Approved
(Highway)
File created: 10/25/2019 **In control:** Board of Commissioners
On agenda: 12/19/2019 **Final action:** 12/19/2019
Title: PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Gallagher Asphalt Corporation, Thornton, Illinois

Request: Authorization for the Chief Procurement Officer to increase the contract

Good(s) or Service(s): Construction Services, Pavement Reservation and Rehabilitation Program - South 2019

Location:

Sauk Trail from Governors Highway to West of Lakewood Boulevard
Kedzie Avenue from County Air Drive to 147th Street
Stony Island Avenue from Joe Orr Road to Glenwood Lansing Road
Harlem Avenue from Steger Road to Laraway Road / Sauk Trail

County Board District(s): 5 & 6

Original Contract Period: 5/2/2019 - 11/27/2022

Section: 19-PPRPS-00-PV

Proposed Contract Period Extension: N/A

Section: N/A

Total Current Contract Amount Authority: \$3,137,803.24

Original Board Approval: 4/25/2019, \$2,651,829.08

Previous Board Increase(s) or Extension(s): 9/26/2019 \$485,974.16

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$432,168.77

Potential Fiscal Impact: FY 2020 \$432,168.77

Accounts: Motor Fuel Tax: 11300.1500.29150.560019

Contract Number(s): 1955-17738

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation and a partial WBE waiver.

The Chief Procurement Officer Concur.

Summary: The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for asphalt items, combination curb and gutter items, pavement patching items, modified urethane pavement marking, and storm sewer items.

New items were added for loop detector installation, retaining curb removal, clean cracks and joints for flangeway mix placement items, HMA shoulders, driveway repair items, pavement maintenance, ditch grading, flowable fill, and raised reflector mobilization

This contract was awarded through a publicly advertised invitation for Bids (IFB) in accordance with the Cook County Procurement Code. Gallagher Asphalt Corporation was the lowest, responsive and responsible bidder.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/19/2019	1	Board of Commissioners	approve	Pass