



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details

---

<b>File #:</b>	15-2694	<b>Version:</b>	1	<b>Name:</b>	Divane Brothers, Franklin Park, Illinois Juvenile Temporary Detention Closed Circuit Television Digital Video Project
<b>Type:</b>	Contract Amendment	<b>Status:</b>			Approved
<b>File created:</b>	4/7/2015	<b>In control:</b>			Board of Commissioners
<b>On agenda:</b>	6/10/2015	<b>Final action:</b>			6/10/2015
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Capital Planning & Policy

Vendor: Divane Brothers Electric Co., Franklin Park, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Construction Services

Original Contract Period: 10/14/2013 - 4/12/2014

Proposed Contract Period Extension: 4/13/14 - 4/12/2015

Total Current Contract Amount Authority: \$4,998,000.00

Original Approval (Board or Procurement): 7/31/2013, \$4,998,000.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$183,202.00

Potential Fiscal Impact: FY 2015 \$183,202.00

Accounts: 1619

Contract Number(s): 1318-12719

Concurrences:

Vendor has met the Minority and Women Business Enterprise Ordinance.

The Chief Procurement Officer concurs

Summary: This existing contract will be extended to accommodate the installation and commissioning of technology mandated by the Transitional Administrator at the JTDC.

This amendment will support an effective quality assurance program, infrastructure development was required to transition JTDC from an inadequate technology environment to one that would that would meet the requirements mandated. The upgraded technology allows for analysis, assessment and continual improvement of operational performance.

### Sponsors:

**Indexes:** (Inactive) PHIL BOOTHBY, Director, Office of Capital Planning and Policy

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
6/10/2015	1	Board of Commissioners	approve	Pass