



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	14-1903	Version:	1	Name:	4-9-2014 Lake Cook Road Supl Imp Res
Type:	Supplemental Improvement Resolution (Highway)	Status:		Status:	Approved
File created:	3/4/2014	In control:		In control:	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda:	4/9/2014	Final action:		Final action:	5/21/2014
Title:	PROPOSED SUPPLEMENTAL IMPROVEMENT RESOLUTION (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Project Type: Motor Fuel Tax Project Supplemental Improvement Resolution

Request: Refer to the Committee on Roads and Bridges

Project: Supplemental Improvement for additional funding that was needed for removal and replacement of concrete median and unanticipated additional engineering by County Forces.

Location: Lake Cook Road, Hicks Road to Illinois Route 53 and at Arlington Heights Road in the Villages of Palatine, Arlington Heights and Buffalo Grove

Section: 00-A5011-05-CH

County Board District: 14

Centerline Mileage: 0.23

Fiscal Impact: \$51,000.00

Accounts: Motor Fuel Tax Funds (600-585 Account)

Board Approved Date and Amount: 1/6/2000 \$475,000.00

Increased Amount: \$51,000.00

Total Adjusted Amount: \$526,000.00

Summary: This improvement, is for the construction of a new continuous right turn lane from Hicks Road to Illinois Route 53 and increasing storage capacity of left turn lanes at Hicks Road (east leg) and at Arlington Heights Road (west leg) and shall include a new traffic signal at Old Hicks Road, modifications to the existing traffic signal at Hicks Road, removal and replacement of concrete median, curb and gutter replacement, drainage additions and adjustments, pavement marking, traffic control and protection, landscaping, engineering and other necessary highway appurtenances.

On 1/6/2000, your Honorable Body approved an Improvement Resolution appropriating \$475,000.00 towards completion of this improvement. Subsequently, the scope of work was expanded to include removal and replacement of concrete median.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/21/2014	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
5/21/2014	1	Board of Commissioners	approve	
4/9/2014	1	Board of Commissioners	refer	Pass