



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	18-4017	Version:	1	Name:	K-Five Construction Corporation, Westmont, Illinois Change in Plans K-Five_Section #03-W3017-03-FP
Type:	Change in Plans and Extra Work (Highway)	Status:			Approved
File created:	5/29/2018	In control:			Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda:	7/25/2018	Final action:			9/12/2018
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): K-Five Construction Corporation, Westmont, Illinois

Action: Refer to Road and Bridge Committee - Proposed Change in Plans and Extra Work

Section: 03-W3017-03-FP

Contract Number(s): N/A

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: 88th Avenue-103rd Street to 87th Street

Board District: 17

Good(s) or Service(s): Construction Services

Fiscal Impact: \$226,229.40 (Decrease)

Accounts: Motor Fuel Tax Account: 11300.1500.29150.560019

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project in the Cities of Palos Hills and Hickory Hills.

On 7/12/2011, your honorable Body awarded a contract to K-Five Construction Corporation, Lemont, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with savings due to less quantities being required for various asphalt items, pipe handrail, domestic water service boxes to be adjusted, topsoil, sodding and inlet filter cleaning.

The new item is for cast iron detectible warning tile, this was requested by the City of Palos Hills in lieu of type specified in the plans. The City of Palos Hills will reimburse the Department for the price differential.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/12/2018	1	Board of Commissioners	approve	Pass
9/12/2018	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
7/25/2018	1	Board of Commissioners	refer	Pass