



Board of Commissioners of Cook County

Legislation Details

File #: 19-4094 Version: 1 Name: PCI LLC., Tampa, Florida

Type: Contract Amendment Status: Approved

File created: 6/14/2019 In control: Board of Commissioners

On agenda: 6/27/2019 Final action: 6/27/2019

Title: PROPOSED CONTRACT AMENDMENT

Department(s): Cook County Treasurer

Vendor: PCI LLC., Tampa, Florida

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Revenue Collection System Maintenance and Support

Original Contract Period: 6/1/2015-5/31/2018

Proposed Contract Period Extension: 6/1/2019-12/31/2020

Total Current Contract Amount Authority: \$397,469.53

Original Approval (Board or Procurement): 6/10/2015, \$292,182.00

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): 1/29/2018, 6/1/2018-5/31/2019,

\$105,287.53

This Increase Requested: \$173,373.48

Potential Fiscal Impact: FY 2019 \$54,749.52, FY 2020 \$118,623.96

Accounts: 11854.1060.10155.540137

Contract Number(s): 1518-14511

Concurrences:

The contract-specific goal set on this contract was zero.

The Chief Procurement Officer concurs.

Summary: This increase and extension will allow the Cook County Treasurers Office (CCTO) to continue to receive maintenance and support for its Revenue Collection System (RCS). The RCS is used by the CCTO to process tax payments. The CCTO expects to decommission the RCS once the new cashiering system being provided as part of the new Integrated Property Tax System is in place.

The new cashiering system is currently scheduled to be implemented December 2020.

This is a Sole Source Procurement pursuant to Section 34-139 of the Cook County Procurement

Code.

Sponsors:

Indexes: MARIA PAPPAS, Cook County Treasurer

File #: 19-4094, Version: 1

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/27/2019	1	Board of Commissioners	approve	Pass