

## Board of Commissioners of Cook County

## **Legislation Details**

File #: 14-1558 Version: 1 Name: 3-12-2014 C and P 171st 04-B8431-08-PV

Type: Change in Plans and Extra

Work (Highway)

Status: Approved

File created: 2/13/2014 In control: Roads and Bridges Committee (Inactive. There is

now a Transportation Committee)

On agenda: 3/12/2014 Final action: 4/9/2014

Title: PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Albin Carlson & Company, Addison, Illinois

Request: Refer to Committee of Roads and Bridges

Section: 04-B8431-08-PV Federal Project No.: CMM-HPD-M8003-(427) State Job No.: C-91-278-04

Contract No.: 10212

Location: 171st Street, Wood Street to Ashland Avenue in the Villages of East Hazel Crest, Hazel

Crest and the City of Harvey

Board District: 5, 6

Good(s) or Service(s): The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and

actual field quantities of work performed.

Fiscal Impact: \$15,014.66 increase

Accounts: Motor Fuel Tax Fund (600-600)

Summary: New items were added for ComEd design modification installation of soft start motor

starters for two (2) twenty-five (25) HP pumps. ..end

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

## Attachments:

Date	Ver.	Action By	Action	Result
4/9/2014	1	Board of Commissioners	approve	
4/9/2014	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
3/12/2014	1	Board of Commissioners	refer	Pass