



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details

<b>File #:</b>	23-2954	<b>Version:</b>	1	<b>Name:</b>	Contract Amendment for Lehigh Avenue Bridge co. 2038-18399D
<b>Type:</b>	Contract Amendment (Highway)	<b>Status:</b>			Approved
<b>File created:</b>	5/11/2023	<b>In control:</b>			Transportation Committee
<b>On agenda:</b>	6/29/2023	<b>Final action:</b>			7/20/2023
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)				
	Department(s): Transportation and Highways				
	Vendor: Collins Engineers, Inc., Chicago, Illinois				
	Request: Authorization for the Chief Procurement Officer to extend and increase contract				
	Good(s) or Service(s): Preliminary and Design Engineering Services for the Lehigh Avenue Bridge SN 016-1129				
	Location: Village of Glenview, Illinois				
	County Board District(s): 14				
	Original Contract Period: 3/1/2022 - 8/31/2023				
	Section: 18-A5923-00-EG				
	Proposed Contract Period Extension: 9/1/2023 - 2/28/2027				
	Section: 18-A5923-00-EG				
	Total Current Contract Amount Authority: \$700,275.00				
	Original Board Approval: 2/10/2022, \$700,275.00				
	Previous Board Increase(s) or Extension(s): N/A				
	Previous Chief Procurement Officer Increase(s) or Extension(s): N/A				
	This Increase Requested: \$985,188.00				
	Potential Fiscal Impact: FY 2023 \$264,500.00; FY 2024 \$667,000.00; FY 2025 \$103,500.00; FY 2026 \$57,500.00; FY 2027 \$57,500.00				
	Accounts: 11300.1500.29152.560010 (\$1,100,000.00); 11300.1500.29152.560019 (\$50,000.00)				
	Contract Number(s): 2038-18399D				
	IDOT Contract Number(s): N/A				
	Federal Project Number(s): N/A				
	Federal Job Number(s): N/A				

**Concurrences:**

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: direct participation.

The Chief Procurement Officer concurs.

**Summary:** The Department of Transportation and Highways respectfully requests approval of the proposed contract amendment between the County and Collins Engineers, Inc., Chicago, Illinois. This contract provides for services required to complete a preliminary engineering and environmental (Phase I) study for the Lehigh Avenue Bridge over East Lake Avenue Extension located in the Village of Glenview with an option for Phase II Design Engineering Services for project continuance. The Department is satisfied with the performance of the incumbent consultant and the proposed cost estimate for Phase II.

This amendment is being requested for taking this Option to continue with the project under Phase II for the preparation of Plans and Specifications for construction. The Services under Phase II also includes but are not limited to estimates for construction, associated technical and environmental investigations and reports, permitting, stakeholder coordination and project administration. No further extensions to the contract are anticipated.

This contract was awarded pursuant to a publicly advertised Request for Qualifications (RFQ) in accordance with the Cook County Procurement Code. Collins Engineers, Inc. was selected based on established evaluation criteria.

**Sponsors:**

**Indexes:** JENNIFER (SIS) KILLEN, Superintendent, Department of Transportation and Highways

**Code sections:****Attachments:**

Date	Ver.	Action By	Action	Result
7/20/2023	1	Board of Commissioners	approve	Pass
7/19/2023	1	Transportation Committee	recommend for approval	Pass
6/29/2023	1	Board of Commissioners	refer	