



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 23-2952, **Version:** 1

PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)

Department(s): Transportation and Highways

Vendor: Alfred Benesch & Company, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to extend and increase contract

Good(s) or Service(s): Construction Management Services

Location: Touhy Avenue - Elmhurst Road to Mount Prospect Road

County Board District(s): 15 and 17

Original Contract Period: 8/1/2018 - 7/31/2023

Section: 15-34117-01-RP

Proposed Contract Period Extension: 8/1/2023 - 7/31/2028

Section: N/A

Total Current Contract Amount Authority: \$9,553,715.52

Original Board Approval: 6/27/2018, \$9,553,715.52

Previous Board Increase(s) or Extension(s): N/A

Previous Chief Procurement Officer Increase(s) or Extension(s): N/A

This Increase Requested: \$1,353,300.00

Potential Fiscal Impact: FY 2023 \$1,353,300.00

Accounts: Motor Fuel Tax: 11300.1500.29150.560019 (\$89,126.00); 11300.1500.29150.521536 (\$1,264,174.00)

Contract Number(s): 1628-15611

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via: direct participation.

The Chief Procurement Officer concurs.

Summary: The Department of Transportation and Highways respectfully requests approval of the proposed Contract Amendment between Cook County and Alfred Benesch & Company, Chicago, Illinois.

This contract was executed on June 29, 2018 to provide construction management services for the Touhy Avenue construction project. This amendment provides for an increase and extension to the Contract to allow the Department of Transportation and Highways to continue with construction management services. The overall construction project has been delayed due to coordination amongst stakeholders. This project has been broken into two separate construction phases. The Illinois Tollway issued the first phase for this construction project in January 9, 2023. Phase two will be issued by the County in the spring of 2024. This amendment will add the time and efforts to supervise the construction of the Touhy Avenue improvement - Elmhurst Road to Mount Prospect Road with the same terms and conditions as the original contract.

The Services include oversight in construction supervision, inspection and documentation in pre-construction, construction and post construction phases. The Consultant will provide qualified individuals who will work under the direction and guidance of the Department's Bureau of Construction in various roles. All works provided under this contract are in accordance with the Illinois Department of Transportation (IDOT) requirements.

This contract was awarded pursuant to a publicly advertised Request for Qualifications (RFQ) in accordance with the Cook County Procurement Code. Alfred Benesch & Company was selected based on established evaluation criteria.