



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #:	18-4769	Version:	1	Name:	D. Construction, Incorporated, Coal City, Illinois Change in Plans PREP South 2014 13-PREPS-01- RS_D. Construction, Inc. 1428-13429
Type:	Change in Plans and Extra Work (Highway)	Status:			Approved
File created:	7/10/2018	In control:			Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda:	9/12/2018	Final action:			9/26/2018
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): D. Construction, Incorporated, Coal City, Illinois

Action: Refer to Roads and Bridges Committee - Proposed Change in Plans and Extra Work

Section: 13-PREPS-01-RS

Contract Number(s): 1428-13429

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location:

Pavement Resurfacing Enhancement Program - South 2014
Cottage Grove Avenue - Lincoln Highway to Glenwood-Lansing Road
Kedzie Avenue - 158th Street to 155th Street
Steger Road - Harlem Avenue to Cicero Avenue
139th Street - Coopers Grove Road to Harrison Avenue

Board District: 5 and 6

Good(s) or Service(s): The improvement consists of furnishing all labor, materials and equipment required for Pavement Resurfacing Enhancement Program - South 2014. This includes but is not limited to hot-mix asphalt surface removal, hot-mix asphalt resurfacing, frame and lid adjustments, guardrail upgrades and maintenance, sidewalk removal and ADA compliant ramp replacement, traffic control and protection, pavement markings, restoration and any other related work as needed to complete the project.

Fiscal Impact: \$31,775.49 (decrease)

Accounts: 11566.1500.29150.560019

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project in the Villages of Ford Heights, Glenwood, Richton Park and the Cities of Markham and Blue Island.

On 6/18/2014, your honorable Body awarded a contract to D. Construction, Incorporated, Coal City, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with deduction quantities required for pavement items, drainage items, patching items and traffic item required per field conditions.

A new item was required to provide excavation for ADA improvement at crosswalk.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/26/2018	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
9/26/2018	1	Board of Commissioners	approve	Pass
9/12/2018	1	Board of Commissioners	refer	Pass