



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Text

---

**File #:** 14-3616, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** ERP

**Vendor:** Denovo Ventures, LLC, Niwot, Colorado

**Request:** Authorization for the Chief Procurement Officer to increase contract

**Good(s) or Service(s):** JD Edwards World to Enterprise HR/Payroll Upgrade Services

**Original Contract Period:** 4/22/2013 - 4/30/2016

**Proposed Contract Period Extension:** N/A

**Total Current Contract Amount Authority:** \$6,474,356.00

**Original Approval (Board or Procurement):** 4/17/2013, \$6,474,356.00

**Previous Board Increase(s) or Extension(s):** N/A

**Previous Chief Procurement Officer Increase(s) or Extension(s):** N/A

**This Increase Requested:** \$1,301,434.00

**Potential Fiscal Impact:** FY 2014, \$550,670.00; FY 2015, \$750,764.00

**Accounts:** 490-441

**Contract Number(s):** 1390-12608

**Concurrences:**

The vendor has met the Minority and Women Owned Business Enterprise Ordinance.

The Chief Procurement Officer concurs.

Bureau of Technology concurs.

**Summary:** If approved, this request to increase contract amount will allow Denovo to provide the following capabilities needed for HR/Payroll Upgrade and Migration project: allow end users to log and track JDE issues; match actual county employee count to contracted number; provide more onsite support to the users; employees using Employee Self Service

(ESS) require a password reset tool, ESS rollout is critical as all employees will interact with the system; provide ongoing support to the end users; archiving historical data will improve system performance and satisfy reporting purposes.