



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 14-2305, **Version:** 1

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): A. Lamp Concrete Contractors, Inc., Schaumburg, Illinois

Action: Refer to the Committee of Roads and Bridges

Section: 11-A6607-04-RP

Contract Number(s): N/A

Location: Schaumburg Road Barrington to Roselle Road in the Villages of Schaumburg and Hoffman Estates.

Board District: 15

Good(s) or Service(s): Adjustment in Quantities

Fiscal Impact: \$39,640.35 increase

Accounts: 600-600

Summary:

On 2/8/2013, a contract was awarded to A. Lamp Concrete Contractors, Inc., Schaumburg, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required to patch the deteriorated concrete pavement, per field conditions.