



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Text

File #: 24-0993, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Capital Planning and Policy

Vendor: Globetrotters Engineering Company, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase contract

Good(s) or Service(s): ADA Design Services - Cermak Health

Original Contract Period: 5/1/2023 - 4/30/2024

Proposed Amendment Type: Increase

Proposed Contract Period: N/A

Total Current Contract Amount Authority: \$101,053.86

Original Approval (Board or Procurement): Procurement: 6/16/23, \$101,053.86

Increase Requested: \$83,343.50

Previous Board Increase(s): N/A

Previous Chief Procurement Officer Increase(s): N/A

Previous Board Renewals: N/A

Previous Chief Procurement Officer Renewals: N/A

Previous Board Extension(s): N/A

Previous Chief Procurement Officer Extension(s): N/A

Potential Fiscal Impact: FY 2024 \$83,343.50

Accounts: 11569.1031.11190.560105/7.00000.00000 (Capital Improvement Program)

Contract Number(s): 2215-02221

Concurrences:

The vendor has met the Minority- and Women-owned Business Enterprise Ordinance via direct participation. The prime vendor is a certified MBE

The Chief Procurement Officer concurs.

Summary: This increase will address an addition to the original contract scope, which now includes adding an ADA accessible ramp in the lower-level tunnel.

This contract was awarded through Request for Qualifications (RFQ) procedures in accordance with Cook County Procurement Code. Globetrotters Engineering Company was selected based on established evaluation criteria.