



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	13-2064	Version:	2	Name:	GFOA
Type:	Contract Amendment	Status:		Status:	Approved
File created:	10/24/2013	In control:		In control:	Finance, Bureau of
On agenda:	11/13/2013	Final action:		Final action:	11/13/2013
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): ERP, Enterprise Resource Planning

Vendor: Government Finance Officers Association, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase by \$200,000.00 and extend by one year

Good(s) or Service(s): The proposed amendment will allow for a broadened ERP selection project scope to include a split procurement process, instead of one combined software and integration procurement process. As a result additional business process mapping services will be required.

Contract Period: 12/5/2011 - 12/4/ 2012

Contract Period Extension: 12/5/2013 - 12/4/2014

Current Contract Amount Authority: \$569,240.00

Board Approved: 12/5/2011 7/12/2011, \$569,240.00

Board Increase(s): N/A

Chief Procurement Officer Extension(s) and/or Increase(s): 10/3/2012: from 12/5/2012 - 12/4/2013; no increase

This Increase Requested: \$200,000.00

Potential Fiscal Impact: FY 2014 \$200,000.00

Accounts: 715/021-266, 715/029-266

Contract Number(s): 11-45-142

Concurrences:

The vendor has met the Minority and Women Owned Business Enterprise Ordinance.

The Chief Procurement Officer concurs.

Summary: An extension and increase to contract 11-45-142 are being requested to provide the Vendor and the County time to complete the broadened project scope and allow for the appropriate funding needed to incur the cost of the additional consulting hours.

Sponsors:

Indexes: (Inactive) IVAN SAMSTEIN, Chief Financial Officer, Bureau of Finance

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/13/2013	1	Board of Commissioners	approve as amended	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): ERP, Enterprise Resource Planning

Vendor: Government Finance Officers Association, Chicago, Illinois

Request: Authorization for the Chief Procurement Officer to increase by \$200,000.00 and extend by one year

Good(s) or Service(s): The proposed amendment will allow for a broadened ERP selection project scope to include a split procurement process, instead of one combined software and integration procurement process. As a result additional business process mapping services will be required.

Contract Period: 12/5/2011 - 12/4/ 2012

Contract Period Extension: 12/5/2013 - 12/4/2014

Current Contract Amount Authority: \$569,240.00

Board Approved: ~~12/5/2011~~ 7/12/2011, \$569,240.00

Board Increase(s): N/A

Chief Procurement Officer Extension(s) and/or Increase(s): 10/3/2012: from 12/5/2012 - 12/4/2013;
no increase

This Increase Requested: \$200,000.00

Potential Fiscal Impact: FY 2014 \$200,000.00

Accounts: 715/021-266, 715/029-266

Contract Number(s): 11-45-142

Concurrences:

The vendor has met the Minority and Women Owned Business Enterprise Ordinance.

The Chief Procurement Officer concurs.

Summary: An extension and increase to contract 11-45-142 are being requested to provide the Vendor and the County time to complete the broadened project scope and allow for the appropriate funding needed to incur the cost of the additional consulting hours.