



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

<b>File #:</b>	14-3150	<b>Version:</b>	1	<b>Name:</b>	6-18-2014 170th Street c and p
<b>Type:</b>	Change in Plans and Extra Work (Highway)		<b>Status:</b>	Approved	
<b>File created:</b>	5/12/2014		<b>In control:</b>	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	
<b>On agenda:</b>	6/18/2014		<b>Final action:</b>	7/23/2014	
<b>Title:</b>	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): G & V Construction, Inc. Bensenville, Illinois

Action: Refer to the Committee of Roads and Bridges

Section: 08-B5934-04-RP

Contract Number(s):  
Cook County No. 12-28-016  
IDOT Contract No.: 10218  
Federal Project No.: M-9003(742)  
Federal Job No.: C-91-187-11

Location: 170th (167th ) Street; South Park Avenue to Bishop Ford Freeway  
in the Village of South Holland

Board District: 6

Good(s) or Service(s): A new item was required for removal and replacement of sod to restore areas of disturbed sod on private property where sidewalk was constructed, and extra detour signage at Thornwood Avenue to maintain safety at construction zone.

Fiscal Impact: \$3,851.55 increase

Accounts: Motor Fuel Tax Fund (600-600 Account)

Additional Details:

Summary:

On 4/3/2012, your Honorable Body awarded a contract to G&V Construction, Inc., Bensenville, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

A new item was required for removal and replacement of sod to restore areas of disturbed sod on private property where sidewalk was constructed, and extra detour signage at Thornwood Ave. to maintain safety at construction zone.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted. ...end

**Sponsors:**

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
7/23/2014	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
7/23/2014	1	Board of Commissioners	approve	
6/18/2014	1	Board of Commissioners	refer	Pass

**PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** G & V Construction, Inc. Bensenville, Illinois

**Action:** Refer to the Committee of Roads and Bridges

**Section:** 08-B5934-04-RP

**Contract Number(s):**

Cook County No. 12-28-016

IDOT Contract No.: 10218

Federal Project No.: M-9003(742)

Federal Job No.: C-91-187-11

**Location:** 170<sup>th</sup> (167<sup>th</sup>) Street; South Park Avenue to Bishop Ford Freeway  
in the Village of South Holland

**Board District:** 6

**Good(s) or Service(s):** A new item was required for removal and replacement of sod to restore areas of disturbed sod on private property where sidewalk was constructed, and extra detour signage at Thornwood Avenue to maintain safety at construction zone.

**Fiscal Impact:** \$3,851.55 increase

**Accounts:** Motor Fuel Tax Fund (600-600 Account)

**Additional Details:**

**Summary:**

On 4/3/2012, your Honorable Body awarded a contract to G&V Construction, Inc., Bensenville, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

A new item was required for removal and replacement of sod to restore areas of disturbed sod on private property where

sidewalk was constructed, and extra detour signage at Thornwood Ave. to maintain safety at construction zone.

It is therefore respectfully requested that the accompanying change in plans and extra work be adopted.