



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

**File #:** 14-3354      **Version:** 1      **Name:** C and P Kedzie  
**Type:** Change in Plans and Extra Work (Highway)      **Status:** Approved  
**File created:** 5/22/2014      **In control:** Roads and Bridges Committee (Inactive. There is now a Transportation Committee)  
**On agenda:** 6/18/2014      **Final action:** 7/23/2014  
**Title:** PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Path Construction Company, Arlington Heights, Illinois

Action: Refer to the Committee of Roads and Bridges.

Section: 12-W4612-06-BR

Contract Number(s): 1355-12834

Location: Kedzie Ave. Bridge over N.I.R.C. near 141st Street in the Village of Robbins and City of Blue Island  
Location of project

Board District: 5

Good(s) or Service(s): A new item is required for bar splicers to connect the reinforcement steel between stage 1 to stage 2 of bridge joint replacement

Fiscal Impact: \$203,532.40 increase

Accounts: Motor Fuel Tax Fund Account 600-600

### Summary:

This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for additional engineer's field office due to the extension of the contract, additional concrete superstructure due to deeper existing concrete diaphragms and additional structural repair of concrete (depth equal or less than 5") required after inspection of the structure found additional unsound concrete. The quantities as shown on the contract documents were estimated for bidding purposes only.

A new item is required for bar splicers to connect the reinforcement steel between stage 1 to stage 2 of bridge joint replacement.

### Sponsors:

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

### Code sections:

### Attachments:

Date	Ver.	Action By	Action	Result
7/23/2014	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass

7/23/2014	1	Board of Commissioners	approve	
6/18/2014	1	Board of Commissioners	refer	Pass

**PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Other Part(ies):** Path Construction Company, Arlington Heights, Illinois

**Action:** Refer to the Committee of Roads and Bridges.

**Section:** 12-W4612-06-BR

**Contract Number(s):** 1355-12834

**Location:** Kedzie Ave. Bridge over N.I.R.C. near 141st Street in the Village of Robbins and City of Blue Island Location of project

**Board District:** 5

**Good(s) or Service(s):** A new item is required for bar splicers to connect the reinforcement steel between stage 1 to stage 2 of bridge joint replacement

**Fiscal Impact:** \$203,532.40 increase

**Accounts:** Motor Fuel Tax Fund Account 600-600

**Summary:**

This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for additional engineer's field office due to the extension of the contract, additional concrete superstructure due to deeper existing concrete diaphragms and additional structural repair of concrete (depth equal or less than 5") required after inspection of the structure found additional unsound concrete. The quantities as shown on the contract documents were estimated for bidding purposes only.

A new item is required for bar splicers to connect the reinforcement steel between stage 1 to stage 2 of bridge joint replacement.