



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	14-5865	Version:	1	Name:	Wentworth C in P
Type:	Change in Plans and Extra Work (Highway)		Status:	Approved	
File created:	10/6/2014	In control:	Board of Commissioners		
On agenda:	11/19/2014	Final action:	11/19/2014		
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): Gallagher Asphalt Corporation Thornton, Illinois

Action: Refer to the Committee of Roads and Bridges

Section: 95-W6606-01-RP

Contract Number(s): . 12-28-017

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Wentworth Avenue, Glenwood-Lansing Road to Ridge Road in the Village of Lansing

Board District: 6

Good(s) or Service(s): Adjustment of Quantities and New Items

Fiscal Impact: \$102,522.70 increase

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project in the Village of Lansing.

On 4/3/2012, your honorable Body awarded a contract to Gallagher Asphalt Corporation Thornton, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for water main installation, storm manhole, water valve adjustments, concrete headwall removal, fire hydrant adjustments, aggregate embankment, asphalt binder course and structure excavation per field conditions.

New items were added for an additional stage of construction required to relocate 24" water main, street sign bracket installation, repair sanitary sewer, remove and replace gutter apron for bike path, jet storm sewer, furnish and install ballard at bike path crossing, flagging at railroad crossing, and installing inlet and pipe to drain low area.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/19/2014	1	Board of Commissioners	approve	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Gallagher Asphalt Corporation Thornton, Illinois

Action: Refer to the Committee of Roads and Bridges

Section: 95-W6606-01-RP

Contract Number(s): . 12-28-017

IDOT Contract Number(s): N/A

Federal Project Number(s): N/A

Federal Job Number(s): N/A

Location: Wentworth Avenue, Glenwood-Lansing Road to Ridge Road in the Village of Lansing

Board District: 6

Good(s) or Service(s): Adjustment of Quantities and New Items

Fiscal Impact: \$102,522.70 increase

Accounts: Motor Fuel Tax Fund (600-600 Account)

Summary: The Department of Transportation and Highways respectfully submits a change in plans and extra work on the above captioned project in the Village of Lansing.

On 4/3/2012, your honorable Body awarded a contract to Gallagher Asphalt Corporation Thornton, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

The quantities as shown on the contract documents were estimated for bidding purposes only. This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for water main installation, storm manhole, water valve adjustments, concrete headwall removal, fire hydrant adjustments, aggregate embankment, asphalt binder course and structure excavation per field conditions.

New items were added for an additional stage of construction required to relocate 24” water main, street sign bracket

installation, repair sanitary sewer, remove and replace gutter apron for bike path, jet storm sewer, furnish and install ballard at bike path crossing, flagging at railroad crossing, and installing inlet and pipe to drain low area.