



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

---

<b>File #:</b>	14-6042	<b>Version:</b>	1	<b>Name:</b>	Supl Imp Res 103rd 87-B4522-03-RP
<b>Type:</b>	Supplemental Improvement Resolution (Highway)		<b>Status:</b>	Approved	
<b>File created:</b>	10/17/2014	<b>In control:</b>	Board of Commissioners		
<b>On agenda:</b>	11/19/2014	<b>Final action:</b>	11/19/2014		
<b>Title:</b>	PROPOSED SUPPLEMENTAL IMPROVEMENT RESOLUTION (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Project Type: Motor Fuel Tax Project Supplemental Improvement Resolution

Request: Refer to the Committee of Roads and Bridges

Project: Pavement Widening and Reconstruction

Location: 103rd Street, Kean Avenue to Roberts Road in the City of Palos Hills

Section: 87-B4522-03-RP Federal

Project No: STPM-7003(591)

State Job No: C-91-111-98 and C-89-001-98

County Board District: 17

Centerline Mileage: N.A.

Fiscal Impact: \$781,000.00)

Accounts: Motor Fuel Tax Fund (600-585 Account)

Board Approved Date and Amount: 11/16/1987 \$4,700,000.00

Increased Amount: \$781,000.00

Total Adjusted Amount: \$5,481,000.00

Summary: This improvement, as proposed, shall be for the widening and/or reconstruction of the existing two-lane pavement to an adequate two-lane and four-lane pavement including grading, paving, drainage facilities, curb and gutter, median, channelization, traffic signals, culvert widening, right-of-way, partial engineering and other necessary highway appurtenances.

On 11/16/1987, your Honorable Body approved an Improvement Resolution in the amount of \$4,700,000.00. Additional funding is needed due to expansion of the improvement scope to include construction of a triple box culvert, concrete sidewalks, street lighting installation, driveway construction, landscaping and additional engineering due to the expanded scope and significantly higher costs due to the lapse in time from the 1987 Improvement Resolution approval to the 1999 contract letting date. The construction was completed on 6/11/2001, and this supplement is necessary for accounting closure.

### Sponsors:

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
11/19/2014	1	Board of Commissioners	approve	Pass

**PROPOSED SUPPLEMENTAL IMPROVEMENT RESOLUTION (TRANSPORTATION AND HIGHWAYS)**

**Department:** Transportation and Highways

**Project Type:** Motor Fuel Tax Project Supplemental Improvement Resolution

**Request:** Refer to the Committee of Roads and Bridges

**Project:** Pavement Widening and Reconstruction

**Location:** 103rd Street, Kean Avenue to Roberts Road in the City of Palos Hills

**Section:** 87-B4522-03-RP Federal

**Project No:** STPM-7003(591)

**State Job No:** C-91-111-98 and C-89-001-98

**County Board District:** 17

**Centerline Mileage:** N.A.

**Fiscal Impact:** \$781,000.00)

**Accounts:** Motor Fuel Tax Fund (600-585 Account)

**Board Approved Date and Amount:** 11/16/1987 \$4,700,000.00

**Increased Amount:** \$781,000.00

**Total Adjusted Amount:** \$5,481,000.00

**Summary:** This improvement, as proposed, shall be for the widening and/or reconstruction of the existing two-lane pavement to an adequate two-lane and four-lane pavement including grading, paving, drainage facilities, curb and gutter, median, channelization, traffic signals, culvert widening, right-of-way, partial engineering and other necessary highway appurtenances.

On 11/16/1987, your Honorable Body approved an Improvement Resolution in the amount of \$4,700,000.00. Additional funding is needed due to expansion of the improvement scope to include construction of a triple box culvert, concrete sidewalks, street lighting installation, driveway construction, landscaping and additional engineering due to the expanded

scope and significantly higher costs due to the lapse in time from the 1987 Improvement Resolution approval to the 1999 contract letting date. The construction was completed on 6/11/2001, and this supplement is necessary for accounting closure.