



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details

<b>File #:</b>	15-1041	<b>Version:</b>	1	<b>Name:</b>	123rd Street 01-B7528-05-PV
<b>Type:</b>	Supplemental Improvement Resolution (Highway)			<b>Status:</b>	Approved
<b>File created:</b>	1/6/2015			<b>In control:</b>	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
<b>On agenda:</b>	1/21/2015			<b>Final action:</b>	2/10/2015
<b>Title:</b>	PROPOSED SUPPLEMENTAL IMPROVEMENT RESOLUTION (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Project Type: Motor Fuel Tax Project Supplemental Improvement

Request: Refer to the Committee of Roads and Bridges

Project: This improvement, as proposed, consisted of pavement reconstruction with bituminous materials, installation of an enclosed drainage system, continuous left turn lane, curb and gutter, culvert replacement, traffic signal installation, railroad grade crossing renewal, right-of-way acquisition, pavement markings, traffic protection, landscaping, consultant design with review by County Forces, and construction engineering.

Location: 123rd Street, Cicero Avenue to Kedzie Avenue in the Village of Alsip.

Section: Section: 01-B7528-05-PV

County Board District: 6

Centerline Mileage: 2.25

Fiscal Impact: \$3,525,000.00

Accounts: Motor Fuel Tax Fund: (600-585 Account)

Board Approved Date and Amount: 5/15/2001 \$9,000,000.00

Increased Amount: \$3,525,000.00

Total Adjusted Amount: \$12,525,000.00

Summary: The Department of Transportation and Highways respectfully submits for adoption, a supplemental improvement resolution appropriating additional funds for the improvements along 123rd Street from Cicero Avenue to Kedzie Avenue in the Village of Alsip.

On 5/15/2001, your Honorable Body approved an Improvement Resolution in the amount of \$9,000,000.00. Additional funding is needed due to expansion of the improvement scope to include the removal of existing twin elliptical pipe culverts and concrete headwalls at the Merrionette Park Ditch, replacement of the pipe culverts and headwalls with a new cast-in-place concrete box culvert; installation of a junction chamber; installation of water main and service connections; new roadway lighting; removal of the existing traffic signal interconnect work; temporary traffic signals; installation of 12 ft. right-turn lanes along the west and east legs at Pulaski Road; concrete and bituminous driveway reconstruction; removal of the existing guard rail and installation of new guard rail; signing and striping; temporary by-pass pavement; and other related work. The construction was completed on

11/22/2006, and this supplement is necessary for accounting closure.

**Sponsors:**

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
2/10/2015	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
2/10/2015	1	Board of Commissioners	approve	Pass
1/21/2015	1	Board of Commissioners	refer	Pass