



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details (With Text)

<b>File #:</b>	15-1731	<b>Version:</b>	1	<b>Name:</b>	15-1731 C in P 13-preps-01-rs
<b>Type:</b>	Change in Plans and Extra Work (Highway)		<b>Status:</b>	Approved	
<b>File created:</b>	2/11/2015		<b>In control:</b>	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	
<b>On agenda:</b>	3/11/2015		<b>Final action:</b>	4/1/2015	
<b>Title:</b>	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				
Department: Transportation and Highways					
Other Part(ies): D. Construction Inc., Coal City, Illinois					
Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges					
Section: 13-PREPS-01-RS					
Contract Number(s): 1428-13429					
IDOT Contract Number(s): N/A					
Federal Project Number(s): N/A					
Federal Job Number(s): N/A					
Location: Pavement Resurfacing Enhancement Program-South 2014 - in the Villages of Ford Heights, Richton Park, Posen and Glenwood and in the Cities of Chicago Heights, Markham and Blue Island.					
Board District: 5, 6					
Good(s) or Service(s): Adjustment of Quantities- This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for HMA removal, HMA binder Course, PC Concrete sidewalk and Class D patches required per field conditions.					
Fiscal Impact: \$167,777.40 increase					
Accounts: Motor Fuel Tax Fund (600-600 Account)					
Summary: On 6/18/2014 your honorable Body awarded a contract to D. Construction Inc. of Coal City, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications. The quantities as shown on the contract documents were estimated for bidding purposes only.					
<b>Sponsors:</b>					
<b>Indexes:</b>	(Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways				
<b>Code sections:</b>					
<b>Attachments:</b>					

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

4/1/2015	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
4/1/2015	1	Board of Commissioners	approve	Pass
3/11/2015	1	Board of Commissioners	refer	Pass

**PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)****Department:** Transportation and Highways**Other Part(ies):** D. Construction Inc., Coal City, Illinois**Action:** Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges**Section:** 13-PREPS-01-RS**Contract Number(s):** 1428-13429**IDOT Contract Number(s):** N/A**Federal Project Number(s):** N/A**Federal Job Number(s):** N/A**Location:** Pavement Resurfacing Enhancement Program-South 2014 - in the Villages of Ford Heights, Richton Park, Posen and Glenwood and in the Cities of Chicago Heights, Markham and Blue Island.**Board District:** 5, 6**Good(s) or Service(s):** Adjustment of Quantities- This change represents the difference between the estimated quantities and actual field quantities of work performed with additional quantities required for HMA removal, HMA binder Course, PC Concrete sidewalk and Class D patches required per field conditions.**Fiscal Impact:** \$167,777.40 increase**Accounts:** Motor Fuel Tax Fund (600-600 Account)**Summary:**

On 6/18/2014 your honorable Body awarded a contract to D. Construction Inc. of Coal City, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications. The quantities as shown on the contract documents were estimated for bidding purposes only.