



# Board of Commissioners of Cook County

118 North Clark Street  
Chicago, IL

## Legislation Details

<b>File #:</b>	16-1486	<b>Version:</b>	1	<b>Name:</b>	URS Corporation, Chicago, Illinois LRTP Amend III extension time frame
<b>Type:</b>	Contract Amendment (Highway)	<b>Status:</b>			Approved
<b>File created:</b>	2/3/2016	<b>In control:</b>			Board of Commissioners
<b>On agenda:</b>	5/11/2016	<b>Final action:</b>			5/11/2016
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT (TRANSPORTATION AND HIGHWAYS)				
	Department(s): Transportation and Highways				
	Vendor: URS Corporation, Chicago, Illinois				
	Request: Authorization for the Chief Procurement Officer to extend contract				
	Good(s) or Service(s): Long Range Transportation Planning Services				
	Location: Countywide				
	County Board District(s): Countywide				
	Original Contract Period: 6/1/2013-5/31/2015 with one (1) one (1), year renewal option.				
	Section: 12-6LRTP-01-ES				
	Proposed Contract Period Extension: 6/1/2016-5/31/2017				
	Section: 12-6LRTP-01-ES				
	Total Current Contract Amount Authority: \$1,368,420.92				
	Original Board Approval: 5/8/2013, \$998,975.74				
	Previous Board Increase(s): 10/28/2015, \$369,445.18				
	Previous Chief Procurement Officer Increase(s): 8/7/2015, 6/1/2015-5/31/2016				
	This Increase Requested: N/A				
	Potential Fiscal Impact: N/A				
	Accounts: Motor Fuel Tax Fund (600-585 Account)				
	Contract Number(s): 12-88-332				
	IDOT Contract Number(s): N/A				
	Federal Project Number(s): N/A				
	Federal Job Number(s): N/A				
	Concurrences:				
	The vendor has met the Minority and Women Owned Business Enterprise Ordinance.				

The Chief Procurement Officer concurs.

Summary: This contract consists of developing a Long Range Transportation Plan (LRTP), which includes preparation of a Countywide transportation system inventory, providing forecast socioeconomic data to establish future travel demand, identification and evaluation of transportation deficiencies and transportation improvements that are supportive of a preferred scenario, compiling recommendations for strategies and major capital projects into a recommended plan, financial analysis of estimated revenues and projected transportation improvement costs, comprehensive regional and local coordination and other necessary engineering tasks. This extension is needed to expand upon activities within the original scope of so to achieve greater public participation in the planning process.

This contract was awarded through a Request for Qualifications (RFQ) procedure in accordance with the Cook County Procurement Code. URS Corporation was selected based on established evaluation criteria. ..end

**Sponsors:**

**Indexes:** (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
5/11/2016	1	Board of Commissioners	approve	Pass