



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details (With Text)

File #:	16-3181	Version:	1	Name:	Albin Carlson & Company, Addison, Illinois 171st Wood to Ashland
Type:	Change in Plans and Extra Work (Highway)	Status:			Approved
File created:	5/10/2016	In control:			Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda:	8/3/2016	Final action:			10/5/2016
Title:	PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)				

Department: Transportation and Highways

Other Part(ies): Albin Carlson & Company, Addison, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges.

Section: 04-B8431-08-PV

Contract Number(s): 10212

IDOT Contract Number(s): C-91-278-04

Federal Project Number(s): CMM-HPD-M8003-(427)

Federal Job Number(s):

Location: 171st Street-Wood St. to Ashland Avenue in the Villages of East Hazel Crest, Hazel Crest and the City of Harvey.

Board District: 5,6

Good(s) or Service(s): Describe what the County or other party is giving or receiving

Fiscal Impact: \$4,725.11 (Addition)

Accounts: 600-600

Summary: On February 6, 2007, your Honorable Body awarded a contract to Albin Carlson & Company, Addison, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

A new item was required to replace the control panel in the sanitary lift station, after the warranty period expired.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

10/5/2016	1	Board of Commissioners	approve	Pass
10/5/2016	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
8/3/2016	1	Board of Commissioners	refer	Pass

PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)**Department:** Transportation and Highways**Other Part(ies):** Albin Carlson & Company, Addison, Illinois**Action:** Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges.**Section:** 04-B8431-08-PV**Contract Number(s):** 10212**IDOT Contract Number(s):** C-91-278-04**Federal Project Number(s):** CMM-HPD-M8003-(427)**Federal Job Number(s):****Location:** 171st Street-Wood St. to Ashland Avenue in the Villages of East Hazel Crest, Hazel Crest and the City of Harvey.**Board District:** 5,6**Good(s) or Service(s):** Describe what the County or other party is giving or receiving**Fiscal Impact:** \$4,725.11 (Addition)**Accounts:** 600-600**Summary:** On February 6, 2007, your Honorable Body awarded a contract to Albin Carlson & Company, Addison, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

A new item was required to replace the control panel in the sanitary lift station, after the warranty period expired.