



Board of Commissioners of Cook County

118 North Clark Street
Chicago, IL

Legislation Details

File #: 16-3181 **Version:** 1 **Name:** Albin Carlson & Company, Addison, Illinois 171st Wood to Ashland
Type: Change in Plans and Extra Work (Highway) **Status:** Approved
File created: 5/10/2016 **In control:** Roads and Bridges Committee (Inactive. There is now a Transportation Committee)
On agenda: 8/3/2016 **Final action:** 10/5/2016
Title: PROPOSED CHANGE IN PLANS AND EXTRA WORK (TRANSPORTATION AND HIGHWAYS)

Department: Transportation and Highways

Other Part(ies): Albin Carlson & Company, Addison, Illinois

Action: Approval of change in plans and extra work by the Board upon recommendation of the Committee on Roads and Bridges.

Section: 04-B8431-08-PV

Contract Number(s): 10212

IDOT Contract Number(s): C-91-278-04

Federal Project Number(s): CMM-HPD-M8003-(427)

Federal Job Number(s):

Location: 171st Street-Wood St. to Ashland Avenue in the Villages of East Hazel Crest, Hazel Crest and the City of Harvey.

Board District: 5,6

Good(s) or Service(s): Describe what the County or other party is giving or receiving

Fiscal Impact: \$4,725.11 (Addition)

Accounts: 600-600

Summary: On February 6, 2007, your Honorable Body awarded a contract to Albin Carlson & Company, Addison, Illinois for the aforesaid improvement to be completed in accordance with the plans and specifications.

A new item was required to replace the control panel in the sanitary lift station, after the warranty period expired.

Sponsors:

Indexes: (Inactive) JOHN YONAN, P.E., Superintendent, Department of Transportation and Highways

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

10/5/2016	1	Board of Commissioners	approve	Pass
10/5/2016	1	Roads and Bridges Committee (Inactive. There is now a Transportation Committee)	recommend for approval	Pass
8/3/2016	1	Board of Commissioners	refer	Pass